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We are committed to delivering the Prime Minister’s manifesto 
promise to encourage economic growth, national renewal and 
greater productivity with a new programme of infrastructure 
building. Major projects and programmes can make a valuable 
contribution to our economy and the Infrastructure and 
Projects Authority plays a crucial role in making this a reality.

Ministerial foreword 

on the Government Major Projects Portfolio (GMPP), 
supporting our commitment to maintaining and 
safeguarding national security. One example of this 
is the Dreadnought Programme, which will see four 
large submarines produced in the UK for the Royal 
Navy. This will provide around 30,000 jobs, play 
a pivotal role in the defence of the realm, and support 
the levelling up agenda by boosting the economy in 
the North West of England.

We expect the GMPP to deliver over £700bn of 
benefits, and we are pleased to see that 14 major 
projects and programmes have moved off the GMPP 
this year after successful completion. The IPA’s 
determination to build professional expertise and 
better capability in Government project delivery has 
been an important factor in delivering against the 
GMPP’s priorities over the past 12 months. Investing in 
people and human capital will ensure that government-
backed projects are set up for success, ensuring that 
infrastructure will be built more efficiently.

These major projects and programmes allow us 
to meet our ambition of being smarter and more 
efficient in everything we do, but perhaps more 
importantly than that, in the real world, they save 
lives, change lives and provide a better future for all.

In the wake of the coronavirus (COVID-19) pandemic, 
major projects will pave the way for services that are 
fit for the modern economy. These range from 
London’s new Elizabeth Line, originally envisaged by 
the Prime Minister, which will support 55,000 jobs and 
is forecast to boost the UK economy by £42bn, to the 
Schools Rebuilding Programme, which will replace 
poor condition buildings in 500 schools over the 
next decade.

These are just two examples of how we are achieving 
our long-term vision for UK infrastructure and 
fostering growth in skilled and innovative parts of 
the economy. Both of these projects have been 
delivered using modern methods of construction, 
with new technologies which are more efficient 
and sustainable to use. At a time of rising prices, 
particularly in construction, it is essential that we 
develop new infrastructure as efficiently as possible.

Major infrastructure projects will help the UK meet 
its commitment to reach net zero emissions by 2050. 
For example, the Department for Business, Energy 
and Industrial Strategy’s CCUS Innovation Programme 
will see novel technology developed which will reduce 
the cost of deploying carbon capture, usage and 
storage. These projects are also essential for 
guaranteeing the safety and upkeep of critical 
infrastructure sites such as Sellafield in Cumbria, 
where many of the facilities are ageing and new 
provisions are required, as the site’s mission 
changes from reprocessing to decommissioning.

However, we are not just spending taxpayers’ money 
on infrastructure; we are also delivering a number 
of critical transformation, ICT and defence projects. 
The Ministry of Defence has the largest presence 
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CEO foreword

Our ambition to deliver world-class projects and 
programmes has never been more important. 
Over the past year, the country has continued to 
feel the pressures of the coronavirus pandemic 
and so it remains vital that we deliver on the 
services that the country so vitally needs. These 
will not only help the UK to recover economically, 
but will also change the lives of everyday citizens, 
and will put the country at the forefront of 
innovation, digital and sustainability. 

International Guidance, the Project Routemap suite, 
and our new guidance on Preparing for PFI Contract 
Expiry. These are just a few of the ways we are 
collectively working across government to 
transform the delivery of government’s major 
projects and programmes. 

On our infrastructure projects specifically, this year 
we have made positive steps with implementing 
our Transforming Infrastructure Performance 
programme. This has been through embedding critical 
thinking around how we embrace net zero, modern 
construction methods and new technologies, so that 
project outcomes are fit for our ever-changing world. 

It is essential that both government and industry are 
aligned in our vision, and so we need to continue to be 
rigorous and ambitious in transforming the project 
delivery landscape. The positive measures we have 
taken over the past year to upskill our people, improve 
processes and drive better performance have set 
a solid foundation and are paving the way for this to 
become a reality. All of us in project delivery have the 
chance to make real change and provide a better 
future for citizens of the UK. I look forward to seeing 
that happen. 

Nick Smallwood
Chief Executive, IPA

Government’s project delivery reforms aim to do this 
in a number of ways. For example, over the past year, 
we have refocused our approach to proactively 
intervene in and support GMPP Tier A projects, 
as a direct result of our move to a three-level Red-
Amber-Green (RAG) stage gate assessment. Alongside 
this, we are introducing policies that drive both 
government and industry to think more innovatively 
in their methods of delivery, and providing tools that 
establish a consistent approach to successfully 
progressing through the project stages. 

Most importantly though, we are investing in our 
people, building project expertise and leadership 
skills to ensure our projects are set up for success 
from the outset. The Government Project Delivery 
Academy offers those working in the profession a 
central platform to access this learning, ranging from 
core online courses to our world-class Major Projects 
Leadership Academy. We have also launched the 
Government Project Delivery Accreditation scheme, 
which qualifies project delivery professionals working 
across government to an industry-aligned standard. 

We are also strengthening the support and tools we 
provide to departments with our new Government 
Project Delivery Framework, which establishes a 
consistent set of expectations on what needs to be 
done to progress through each stage of the project. 
Other examples of these critical tools include the 
Government Functional Standard on Project Delivery, 
the Green Book Infrastructure Business Case 
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The Infrastructure and Projects Authority

The Infrastructure and Projects Authority (IPA) is the 
government’s centre of expertise for infrastructure 
and major projects. It sits at the heart of government, 
reporting to the Cabinet Office and HM Treasury 
(HMT). The IPA works across government to support 
the successful delivery of all types of major projects, 
ranging from railways, roads, schools, hospitals and 
housing, to energy, telecommunications, defence, 
IT and major transformation programmes.

Our purpose is to continuously improve the way the 
government delivers projects and programmes and 
to provide confidence that they will achieve their 
aims, improve public services and people’s lives. 
As part of this, the IPA drives the development of the 
project delivery profession, and of the world-class 
skills and expertise needed to meet our ambition for 
nothing less than world-class delivery.

The Government Major Projects Portfolio

The Government Major Projects Portfolio (GMPP) 
ensures robust oversight of the government’s most 
complex and strategically significant projects and 
programmes. The GMPP comprises the largest, most 
innovative and highest risk projects and programmes 
delivered by government. GMPP projects are typically 
those where approval is required from HMT, either 
because the budget exceeds a department’s 
delegated authority level and/or because the project 
is novel, complex, contentious, or requires primary 
legislation. While the GMPP spans many of the 
government’s most high-profile projects, it represents 
a subset of the projects delivered across government.

Projects on the GMPP receive independent scrutiny 
and assurance from the IPA. Expert teams in the 
IPA also give specialist project delivery, commercial 
and financial advice, provide practical tools and 
make specific recommendations to help improve 
the chance of successful delivery. Projects on the 
GMPP are required to provide quarterly data returns 
on delivery progress. This data is used to monitor 
progress across the portfolio where risks and 
insights are shared with departments and the 
centre of government. This year’s GMPP snapshot 
comprises 235 projects with a total whole life cost 
(WLC) of £678bn and £726bn of monetised benefits 
that are delivered by 18 departments and their arm’s-
length bodies.
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The Government Major Projects Portfolio

GMPP projects fall into one of four categories, determined by the 
purpose and nature of their delivery.

  Military capability projects are vital to the effective 
operation of the Armed Forces. They deliver 
the integrated concepts, training, personnel, 
structures, equipment, infrastructure, ICT and 
logistic support needed to enable the Armed 
Forces to maintain our national security. One such 
example is the Future Combat Air System, which 
is expected to combine a core aircraft with a whole 
network of new technologies, such as uncrewed 
aircraft and advanced data systems, designed 
to enter service from the mid-2030s.

  Information and communication technology (ICT) 
projects enable the transition from old legacy 
systems to new digital solutions to equip 
government departments for the future. ICT 
projects are very important for achieving cost 
savings and efficiency and ensuring our public 
services benefit from advances in innovation and 
technology. One example of this is the Emergency 
Services Mobile Communications Programme, 
which will replace the current Airwave service 
used by the emergency services in Great Britain 
(England, Wales and Scotland) with a new 
4G-critical communications system. 

  Infrastructure and construction projects include 
improving and maintaining the UK’s energy, 
environment, transport, telecommunications, 
sewage and water systems, and constructing new 
public buildings. These high investment projects 
are essential to the nation’s economic growth, 
development and prosperity prosperity and are 
prioritised accordingly across Government 
through the Project Speed agenda. An example 
of this is HMP Five Wells, which has been designed 
using modern methods of construction and with 
improved sustainability and green technology. 
This will create faster, cheaper and more efficient 
outcomes, and help cut reoffending and protect 
the public. 

  Transformation and service delivery projects 
change ways of working to improve the relationship 
between government and the people of the UK, 
and harness new technology to improve public 
services and/or make government more efficient. 
This includes the Vaccines Task Force, which was 
set up in response to the COVID-19 pandemic to 
ensure that the UK population had access to safe 
and effective vaccines to save lives.

Figure 1: Summary of the 2021-22 GMPP*

Government Major  
Projects Portfolio

235 
projects

£678bn 
Whole life cost 

£726bn 
Monetised benefits

This comprises:

Infrastructure and Construction 70 
projects

£339bn 
Whole life cost 

£356bn 
Monetised benefits

Government Transformation 
and Service Delivery

89 
projects

£128bn 
Whole life cost 

£326bn 
Monetised benefits

Military Capability 45 
projects

£174bn 
Whole life cost 

£7bn 
Monetised benefits

Information and Communications 
Technology (ICT)

31 
projects

£37bn 
Whole life cost 

£37bn 
Monetised benefits

*Figures include exempted data
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The GMPP is an evolving portfolio that shifts in size 
and shape as projects join and leave. Since the 2021 
Annual Report, the GMPP portfolio has grown from 
184 to 235 projects, where 76 projects have joined 
and 25 projects have left the GMPP. Compared to 
previous years, this year had the second largest 
intake of new projects (see Figure 2). This influx 

of projects reinforces how IPA now places value 
on front-end loading. It follows a review into major 
project governance and ensures that rigorous 
oversight of project management and delivery is 
applied to all eligible projects meeting GMPP criteria. 
As a result, the GMPP portfolio increased both in 
size and cost (see Figure 2). 
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Figure 2: The GMPP over time

The current GMPP snapshot

Figure 3: GMPP categories – number of projects, average project length and average whole life cost 
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and Service Delivery
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Average length:5.54 years
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The Government Major Projects Portfolio

The Prime Minister’s 10 Point Plan for a Green 
Industrial Revolution committed the government to 
deploy Carbon Capture, Usage and Storage (CCUS) 
in two industrial clusters by the mid-2020s and an 
aim for four clusters by 2030. A cluster enables 
CO2 to be stored in deep porous rock formations 
beneath the seabed.

In October 2021, the government announced the Net 
Zero Strategy with its ambition to capture and store 
20-30 MtCO2 per year by 2030, including 6 MtCO2 from 
industrial emissions and at least one CCUS-abated 
power station. The British Energy Security Strategy in 
April 2022 further announced that the UK ambition for 
hydrogen production would be up to 10GW by 2030, 
with at least half of this from electrolytic hydrogen, 
subject to affordability and value for money. The 
Department for Business, Energy and Industrial 
Strategy’s CCUS programme is delivering these 
commitments through the provision of £1bn of capital 
investment while the Industrial Decarbonisation and 

CARBON 
CAPTURE
Usage and  
Storage Programme  
and the Industrial 
Decarbonisation and 
Hydrogen Revenue 
Support scheme

Infrastructure and construction is the largest GMPP category in terms 
of ‘whole life cost’. Currently there are 70 ICT projects in the portfolio, 
up from 66 last year, with a total ‘whole life cost’ of £339bn, and total 
monetised benefits of £356bn. As with military capability projects, 
these projects are typically lengthier than projects in other categories 
(with an average duration of 11 years). Carbon capture, usage and 
storage & the Industrial Decarbonisation and Hydrogen Revenue 
Support scheme is an example of this.
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Hydrogen Revenue Support (IDHRS) scheme will 
provide revenue funding over the longer term where 
needed. These major programmes will stimulate 
private sector investment and deployment of CCUS, 
by reducing investor risk and overcoming first-mover 
barriers among other market failures. They will also 
create thousands of new jobs and international 
trade opportunities with countries seeking to deploy 
similar solutions.

During 2021-22, the programme completed Phase 1 
of its ‘cluster sequencing process’, announcing 
HyNet North West and the East Coast Cluster as the 
transport & storage organisations best suited to 
deliver the first two industrial clusters by the mid-
2020s (under ‘Track 1’ of the programme). 

During 2022-23, the programme will announce the 
outcome of Phase 2 of its cluster sequencing 
process, which will determine which projects within, 
or that can feasibly connect to, the chosen Track 1 
clusters, and will enter into negotiations for possible 
support. Further ahead, a Track 2 process will select 
and co-finance deployment of the third and fourth 
clusters by 2030, which are expected to contribute 
10 MtCO2 per year to the government’s 2030 ambition. 

IPA has supported the programmes through 
deployment of commercial, finance and project 
delivery expertise, facilitating an ‘opportunity framing’ 
workshop (to provide early scrutiny and challenge of 
the assumptions underpinning decision making) and 
conducting gateway assurance reviews. 

There are several strands of work underway across 
government to support and improve the delivery 
of infrastructure and construction projects, all 
within the context of the Government’s Project 
Speed agenda. These include the publication of the 
UK’s first National Infrastructure Strategy (NIS) in 
November 2020 (see IPA Annual Report on Major 
Projects 2020-21, section ‘Infrastructure Delivery’, 
page 26), the launch in April 2021 of the IPA’s Cost 
Estimating Guidance (see IPA Annual Report on Major 
Projects 2020-21, section ‘Capacity and Capability’, 
page 24), and the refresh of the IPA’s Transforming 
Infrastructure Performance (TIP) programme 
through publication of the TIP: Roadmap to 2030 – 
in September 20211.

“ IPA has provided us with expert independent challenge, 
which has helped to guide our thinking as we mature 
our business models and delivery plans. We see the 
IPA-embedded commercial advisor as a key part of 
our programme team.” Alex Milward, Director, CCUS

1  www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030/
transforming-infrastructure-performance-roadmap-to-2030

http://www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030/transforming-infrastructure-performance-roadmap-to-2030
http://www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030/transforming-infrastructure-performance-roadmap-to-2030
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Architects illustration 
of West Coventry 
Academy

The Department for Education’s School Rebuilding 
Programme was announced by the Prime Minister in 
June 2020. It launched with a commitment to replace 
poor condition buildings in 500 schools over the next 
decade. By September 2021 the programme had 
already begun construction on seven projects. 

Every new building delivered by the programme will 
be net zero carbon in operation and lower energy 
use, better performing environments with natural 
ventilation, and more resilient to the effects of 
longer-term climate change. Key components of this 
strategy are increased insulation, better air tightness, 
green roofs with energy generating solar panels, 
flood resistant drainage systems and lower 
carbon emissions.

The programme is working hard to innovate and 
is at the forefront of using modern methods of 
construction to deliver school buildings, investing in 
the industry to support innovation. The programme 
is also delivering accelerated project timescales 
when compared to its predecessor programme 
(Priority School Building Programme).

An example is West Coventry Academy in Coventry. 
This expansive school site consists of 17 blocks, 
with significant condition needs across it. All existing 
blocks will be demolished and replaced by a new 
teaching block, including a sports hall. The buildings 
will consolidate the teaching accommodation on 
a much-reduced footprint, allowing the school to 
benefit more from its outdoor space across the site. 

Another example of a transformation and service 
delivery project is the Single Trade Window 
(see following page).

“ I am absolutely delighted that we are now 
actually in the construction stage in our first 
wave of delivering 500 newly rebuilt schools. 
We have set ourselves some very ambitious 
and stretching targets in a highly volatile 
commercial environment, and the IPA review 
helped us up our game where we really needed 
to in a number of key areas.” Rory Kennedy, 
Director of Capital, Department for Education

SCHOOLS  
REBUILDING PROGRAMME
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SINGLE TRADE 
WINDOW

Transformation and service delivery is the largest category by project number, totalling 89 projects this 
year. This is an increase on last year when there were 62 projects on the GMPP in this category, with many 
leaving after successful delivery (see IPA Annual Report on Major Projects 2020-21, page 18). Projects in this 
category have the second lowest average whole life cost (£1.4bn) and as a result it is only the third largest 
category in terms of total whole life cost (at £128bn). These projects have the second largest amount of 
reported monetised benefits, totalling £326bn. They are often shorter (6 years) compared to the other 
categories. The Schools Rebuilding Programme (below) is an example of this.

The Single Trade Window (STW) will offer 
a simplified, digital and data-driven border 
trade experience for customers, making 
it easier to do business with the UK. This 
streamlines dealing with government at 
the border and better supports the varied 
departmental responsibilities around revenue, 
health and security. STW will save businesses 
time and money and will enable government to 
more efficiently and effectively manage UK 
border risk and trade. This will ultimately 
enhance the UK’s reputation for facilitating 
business and encourage investment.

IPA has worked with STW from the outset and 
has worked with borders’ strategy bodies to help 
place STW as the key programme delivering 
against the border strategy in the short and 
medium term. STW and IPA have worked hand-
in-hand from the beginning to draw on best 
practice. IPA has worked with STW using 
in-house transformation and project delivery 
tools to help detail benefits, frame the 
strategic opportunity and outcomes, and 
ensure the programme is focused on its 
transformation-specific elements, as well 
as broader best practice.

STW has seen success by aligning itself against 
a clear strategic and policy picture that is owned 
across departments, and by bringing together 
leaders from across departments to support it. 
This has helped narrow the policy-to-delivery 
gap. Departments continuing to work in this way 
and actively engaging with the programme are 
critical to its success – STW’s governance and 
engagement activity is aligned to this need.



SKYNET 6 is the future military satellite 
communication programme managed by the 
MOD, providing them with global strategic and 
tactical connectivity for the Armed Forces and 
other government agencies and allied nation 
partners. SKYNET 5 is the current satellite 
communication programme. The programme is 
constructed as three substantial inter-dependent 
projects to deliver MOD’s overall satellite 
communications capability, including Skynet 6A 
(SK6A), Service Delivery Wrap (SDW) and Skynet 
Enduring Capability (SKEC).

Defence operations are dependent on resilient 
and assured space communications. SKYNET has 
provided satellite communications services since 
the 1960s and is the longest- serving military 
satcom capability, globally. 

SKYNET 6 will provide continuity of services for 
all military satellite communication requirements at 
the end of the SKYNET 5 Private Finance Initiative 
arrangement. The new provision is setting in place 
the necessary procurements to take the capability 
from 2022 into the 2040s. It will enable the UK to 
continue to play a significant role in global military 
operations and ensure continuity of service as the 
SKYNET 5 satellites reach the end of their lives. The 
first new satellite is already in production with Airbus 
Defence and Space and is on schedule and within 
budget for launch in late 2025 on a SpaceX rocket.

The ‘SKYNET 6 Enduring Capability’ is the future 
architecture to provide and operate satellite and 
ground services, providing durable space-based 
communications from 2028 onwards, including 
a new UHF satellite and several wideband, medium-
sized militarised spacecraft.

Future services will be provided by a blend of these 
sovereign-owned satellites and commercial and allied 
partner assets, managed and coordinated by an 
integrated service delivery organisation. SKYNET 6 
is forecast to cost £5bn over the next 10 years. 

The IPA most recently reviewed the new project in 
2021 and again in 2022, providing programme-level 
assurance and advice on PFI exit. The Senior 
Responsible Owner (SRO) and programme director are 
both currently on the IPA’s Major Projects Leadership 
Academy Programme (the programme director having 
transferred to the MOD from the IPA in 2021).
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FUTURE BEYOND LINE 
OF SIGHT (aka SKYNET 6)

Military capability projects are some of the most complex and strategically 
important that the government delivers. Military capability is the second 
largest category in terms of total whole life cost (£174bn) and, in line with 
their scale, these projects are often lengthier than other categories, with an 
average forecast duration of 20 years. This year, there are 45 projects in this 
category. This is an increase on last year when there were 31 projects on 
the GMPP in this category. Military capability projects are reporting the 
lowest amount of monetised benefits (£7bn). This is because the principal 
purpose of the projects is to promote national security, the benefits of which 
are often hard to articulate in financial terms. All military capability projects 
are delivered by the Ministry of Defence (MOD). Future Beyond Line of Sight 
(SKYNET 6) is an example of this. 
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Information and Communications Technology (ICT) is the smallest category by 
number and value with 31 projects at a total whole life cost of £37bn, but it is still 
an important part of the portfolio with many projects in other categories having 
significant digital components. On average, these projects take 7 years to deliver. 
An example of this is the FCDO Hera Programme. 

On 2 September 2020, the Foreign and Commonwealth 
Office (FCO) and the Department for International 
Development (DFID) merged to form the Foreign, 
Commonwealth and Development Office (FCDO).

The creation of the FCDO is focused on ensuring 
that the UK’s development and foreign policy are 
aligned and that decisions on development spending 
are taken in a way that reflects a coherent and 
unified set of priorities for our international policy. 
The Department has a Transformation Portfolio 
(part of the GMPP) which governs this activity. 
Its objectives are to create an FCDO that is:

 Structured for success – the FCDO develops and 
optimises its processes and resources to set up 
and deliver priorities.

 Leading internationally – the FCDO enables better 
delivery of government’s international objectives 
at home and overseas.

 Enabled to deliver – the FCDO is modern, effective 
and delivers value for money.

 Investing in people – the FCDO is an employer of 
choice for talented people, they invest in people 
from all backgrounds and reflects the country 
we serve.

One of the key components of the Transformation 
Portfolio is the delivery of the new single enterprise 
finance and HR system – the HERA programme, 
a GMPP in its own right. HERA will integrate many 
aspects of the FCDO business operations, leading to 
greater efficiency, speed and customer satisfaction.

The HERA business case identifies key benefits to 
be delivered over a 10-year period. The business case 
was fully approved by FCDO, Cabinet Office and HM 
Treasury ministers in March 2021. The development 
and delivery of the new service is ongoing with the 
aim of delivering new capability into the business in 
two stages – mitigating the risk of change and 
ensuring continuity of service.

HERA is part of the Government’s Major Project 
Portfolio (GMPP) and is aligned with the Cabinet Office 
Civil Service Reform agenda to deliver the shared 
services platform for the UK Government overseas. 
The IPA has been supporting FCDO through regular 
gateway reviews – both at the strategic level and the 
readiness for service level. The IPA has also provided 
delivery support for the wider transformation 
portfolio, ensuring lessons can be learnt from other 
government departments and across industry. 

FCDO HERA 
PROGRAMME 
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GMPP departmental overview

The GMPP consists of projects 
from 18 departments with 
varying portfolio sizes. The 
Ministry of Defence (MOD) and 
Department for Transport (DfT) 
continue to make up half of the 
GMPP by whole life cost (50%) 
but no longer by number, as 
was the case in last year’s 
annual report. 

MOD has the largest portfolio and the highest whole 
life cost by department. This year, there are 52 MOD 
projects on the GMPP, which account for over a fifth 
of the portfolio by number. MOD delivers all of the 45 
military capability projects, as well as 5 ICT projects 
and 2 infrastructure and construction projects.

DfT has the joint third largest portfolio and the 
second highest whole life cost by department. Of the 
22 projects that are led by DfT, 19 are infrastructure 
and construction projects, and 3 are transformation 
and service delivery projects

Ministry of Justice (MOJ) has the second largest 
portfolio and the fourth highest whole life cost by 
department. Of the 24 projects that are led by MOJ, 
6 are infrastructure and construction projects, 
13 are transformation and service delivery projects 
and 5 are ICT projects. 

  Total budgeted Whole Life Cost (£bn)  GMPP projects *Figures include exempted data

Number of projects Total Whole Life Cost (£bn) including non-government costs*

NCA

HMT

HMLR

ONS

FCDO

DWP

DHSC

DCMS

DLUHC

DFE

CO

DEFRA

HO

HMRC

DFT

BEIS

MOJ

MOD

 1    £2.2bn

 1    £1.2bn

 1    £0.3bn

 2    £1.1bn

 5    £0.7bn

 6    £21.0bn

 9    £13.5bn

 9    £7.6bn

 10    £19.1bn

 11    £8.8bn

 12    £1.8bn

 13    £32.5bn

 16    £24.0bn

 19    £14.2bn

 22    £142.0bn

 22    £102.1bn

24    £91.4bn

 52    £194.7bn

Figure 4: GMPP summary by department – project number and whole life cost
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The Department for Business, Energy and Industrial 
Strategy (BEIS) is the fourth and final significant 
contributor to the whole life cost of the GMPP, 
accounting for a larger amount of cost than the next 
two departments, the Department of Environment, 
Food & Rural Affairs (Defra) and the Home Office (HO), 
despite having fewer projects. The Department 
for Work and Pensions (DWP) only has 6 projects 
on the GMPP, but these have a total cost of 
approximately £21bn.

There are several departments with multiple GMPP 
projects that are actively managed as part of wider 
portfolios. This is in line with the Government Project 
Delivery Functional Standard, which identifies that 
‘a portfolio comprises part or all of an organisation’s 
investment required to achieve its objectives… such 
as other portfolios, programmes, projects, other 
work and work packages’.2 The Government Project 
Delivery Functional Standard sets the expectation 
that all departments will adopt a portfolio 
management framework to manage their major 
projects and programmes.

The maturity of portfolio management varies across 
departments. For example, Her Majesty’s Revenue and 
Customs (HMRC) has a well-developed central portfolio 
approach to govern major project investments, 

2  Government Project Delivery Functional Standard (2021) https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/
file/1002673/1195-APS-CCS0521656700-001-Project-Delivery-standard_Web.pdf

to actively manage resources and to adjust delivery 
priorities in response to changes in context. 
Other departments take a similar approach, with 
arrangements tailored to suit the nature of the 
portfolios and to dock with existing governance, 
accountabilities and responsibilities. Following on 
from last year’s ‘Lessons from transport for the 
sponsorship of major projects’, DfT has now 
implemented a central portfolio approach to managing 
its major projects. Other departments also manage 
clearly identifiable sub-portfolios. An example is the 
Department for Digital, Culture, Media and Sport 
(DCMS) who have several projects that collectively 
are part of the Building Digital UK Programme for 
delivering broadband networks to the nation.

In the above examples, a portfolio approach allows 
the departments to ensure that their particular mix 
of projects and programmes is helping to deliver 
their strategic objectives. The IPA is committed 
to supporting the development of increasingly mature 
and effective approaches to portfolio management 
in departments. Through a combination of tailored 
advice and support and the introduction of portfolio-
level assurance tools, the IPA aims to help 
departments manage the totality of their major 
change, as well as delivering the individual 
projects successfully. 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1002673/1195-APS-CCS0521656700-001-Project-Delivery-standard_Web.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/1002673/1195-APS-CCS0521656700-001-Project-Delivery-standard_Web.pdf
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Figure 5: GMPP summary by department – project number and whole life cost

GMPP delivery confidence

A Delivery Confidence Assessment (DCA) is an 
assessment of the likelihood of a project delivering 
its objectives to time and cost. Ratings are categorised 
into three groups, which span a range from ‘red’ to 
‘green’, with each providing an indication of likelihood 
of successful delivery and level of associated risks. 
Detailed definitions of each rating can be found 
in Annex A. 

DCAs are not a comprehensive reflection of project 
performance, but reflect a project’s likelihood of 
success at a specific snapshot in time if issues and 
risks are left unaddressed. Where a project receives 
active IPA support or has undertaken an independent 
IPA assurance in the last six months, the IPA will 
provide a DCA. For other projects, the DCA is provided 
by the Senior Responsible Owner (SRO).

DCAs change depending on the challenges projects 
are facing, the results of focused independent 
assurance reviews and actions taken by projects. 
By taking the right steps following reviews and 
managing delivery challenges effectively, DCAs 
are often improved over time. 

At this year’s snapshot (end of March 2022), 24 projects 
were rated green (10% of the GMPP) and 27 projects 
were assigned red (11%) while 170 projects (72%) were 
rated amber.

As illustrated in Figure 5, in the 2021-22 snapshot 
there were around £62bn of whole life costs 
associated with projects rated red. Amber projects 
make up a large majority of the portfolio by project 
number and total whole life cost. Green projects make 
up about 5% of GMPP’s total whole life cost. To assess 
the overall health of the GMPP portfolio, the report 
uses the average DCA rating, which is calculated by 
attributing a mark from 1 (green) to 5 (red) and taking 
the average of these marks.3 

In this year’s report there are 27 projects rated as red, 
the highest level over the last ten years, but this is 
mostly due to the change from a five to three tier 
DCA ranking this year. 

3 Example:
 – Portfolio A has three projects with one that is red rated, one that is amber rated, and one that is green rated, the average portfolio rating is 3:
  5 (red) + 3 (amber) + 1 (red) / 3 (number of projects) = 3

 – Portfolio B of three projects with one that is red rated, and two that are amber rated, the average portfolio rating is 3.7:  
  5 (red) + 3 (amber) + 3 (amber) / 3 (number of projects) =3.7
 –  Based on their respective average rating, Portfolio A, whose average rating is 3, is about 20% healthier than Portfolio B, whose average rating is 3.7 

(3 is about 20% smaller than 3.7).

 24

 170

 27 

 £37.1bn

 £530.3bn 

 £62.5bn 

 14  £48.2bn

Number of projects Total Whole Life Cost (£bn) including non-government costs*

Green

Amber

Red

Exempt

  Exempt  Green  Amber  Red *Figures include exempted data
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Figure 6: DCAs by project category

GMPP delivery confidence by category

Projects with a ‘Red Delivery Confidence Assessment’ 
sit mainly in the transformation and service delivery, 
and military capability categories, with 10 and 7 
red-rated projects, respectively. 

Projects in all the Annual Report categories receive 
similar DCA ratings. 

Projects in the military capability category have 
improved most compared to the data in last year’s 
report. Their average DCA rating has climbed by 7%. 
Projects in the ICT category have worsened most 
compared to the data in last year’s report. Their 
average DCA rating has dropped by 7%. 

A small number of projects have also had major 
risks or issues apparent in key areas for a significant 
number of years, including the High Speed Rail 
Programme (HS2) and HM Courts & Tribunal Service 
Reform Programme.

In looking at this pattern of delivery confidence, it is 
important to acknowledge that GMPP projects are the 
government’s most difficult and challenging projects 
to deliver. They are, by definition, large, complex or 
innovative, with many ‘breaking new ground’. Focusing 
on supporting these projects is at the core of the 
GMPP’s purpose. This helps ensure IPA resources are 
deployed to priority areas and that we are working 
towards our commitment to increase focus on the 
most complex projects to set them up for success. 

ICT

Military Capability

Government Transformation 
and Service Delivery

Infrastructure and 
Construction

10  65  4  10    89

24  4  2 1   31

6  51    7010  3  

7  30    452 6  

  Exempt  Green  Amber  Red



AR 2016

AR 2017

AR 2018

AR 2019

AR 2015

AR 2014

AR 2013 8  23  58  49  32     170

4 37  63  54  17     19915  1 8  

8  40  64  44  28     1884

6  38  55  29  10  5    143

8  38  59  22     1332 4

4 38  66  18     1334 3

AR 2020 11  32  59  18     1253 2

AR 2021 7  44  84  29     18412  8  

AR 2022 27  170     23524  14  

4 34  71  23  5    1435 1

  Exempt   Reset   No DCA  Green  Amber/Green  Amber  Amber/Red  Red
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GMPP delivery confidence change 

GMPP projects present many distinct challenges 
and complexities, and these are highlighted by 
a dual trend in the pattern of delivery confidence 
(see Figure 7). In the first eight years there was 
a decrease in projects’ health, where the average 
project rating worsened from Amber/Green on the 
2013 Annual Report to Amber on the 2020 Annual 
Report. Since then, projects’ health is getting better, 
and the average project rating has improved over the 
past two years.

While there are currently 27 projects rated as red, the 
change from a five to three tier DCA ranking this year 
did not impact the average deliverability of the GMPP 
portfolio – this year’s average project rating has 
slightly improved compared to last year. This change 
actually enables IPA to more easily identify the 
projects with high deliverability risk, as is shown by 
the largest number of red-rated projects this year. 
This in turn allows IPA to focus its resources on these 
projects in order to promptly improve these projects’ 
deliverability, so they can leave the GMPP. 

Figure 7: DCA analysis 2013-2022
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Figure 8: DCA changes between AR 2020-21 and AR 2021-22

Figure 8b: DCA changes between AR 2020-21 and AR 2021-22

Red

AR 2021 AR 2022

Amber/ 
Red

Amber/ 
Green

 Green

GMPP
2021-22
joiners

Exempt

Amber

Red

 Green

GMPP
2021-22
leavers

Exempt

Amber

AR 2022

Red Amber/Red Green Exempt AR 2022 Leavers

A
R 

20
21

Red 2 5 0 0 0

Amber/Red 9 31 1 1 2

Amber 5 63 8 1 7

Amber/Green 1 16 7 0 5

Green 0 3 0 0 9

Exempt 1 5 0 0 2

AR 2022 Joiners 10 53 8 5

Improved 52 22%

Stayed the same 65 28%

Worsened 34 15%

Exempt 2 1%

AR 2022 Joiners 76 33%



  Military Capability  Infrastructure and Construction
  ICT  Government Transformation and Service Delivery

7  5  2    14

1  2  2  2    7

4    4Project stopped/brought 
to early closure

Project closed and replaced 
by another GMPP project

Successful delivery 
against objectives

Last published DCA 
(AR 2020-21)

First DCA published in Annual 
Report after joining GMPP

9 3 2 281    

953 7 2

  Exempt  Green  Amber/Green  Amber  Amber/Red  Red
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GMPP leavers 2020-21

Since last year’s report, 25 projects have left the 
GMPP. In most cases a project leaves the GMPP 
when  it has been successfully delivered or no longer 
demands regular IPA support. For instance, where 
a project reaches a business-as-usual stage of 
delivery, readiness to leave is judged by the IPA 
alongside departments. Of the 25 projects that left 
the GMPP this year, 14 were on track to deliver against 
their objectives and expected benefits.

Other reasons for leaving the GMPP include where 
a project is merged with, or replaced by, other similar 
projects, or when it no longer meets the GMPP 
criteria. For example, the Border Systems Transition 
Programme, CDS Northern Ireland Programme and 
CHIEF Transition Programme were removed and 
rolled into a single programme ‘the Borders and 
Trade Programme’, which is being delivered by HMRC.

Projects join the GMPP at an early stage of their 
lifecycle and consequently with an uncertain delivery 
confidence. This is illustrated in the initial published 
DCAs for this year’s leavers cohort. Of the 25 projects 
that left the GMPP in the last year, 9 started with 
a red or amber/red DCA while 5 projects started with 
a green or amber/green DCA. Over the course of 
their time on the GMPP, 14 projects left the GMPP 

with a green or amber/green delivery confidence. 
The challenging delivery environment of these 
projects make them complex; therefore this is positive 
performance and shows improvements over time.

While the IPA supports successful project delivery, 
it must also help government and departments to 
prioritise the correct projects. Of the two projects 
that left GMPP with an amber/red DCA in the last year, 
one was brought to an early closure, and the other one 
was closed and replaced by another GMPP project. 
The IPA has overseen an increase in this latter type of 
closure in the last 12 months for strategic, operational 
reasons or to support departmental prioritisation.

Leaving the GMPP rarely marks the end of a project’s 
delivery, and for some of the most complex projects, 
the IPA maintains a continued involvement in the 
project, as required. In line with recent National Audit 
Office recommendations, the IPA is committed to 
ensuring that all projects leaving the GMPP have 
had an exit (or equivalent) review which includes 
consideration of the ongoing tracking of project 
benefits. An example of a GMPP leaver who has 
successfully delivered on their objectives is the 
South West Route Capacity Programme. 

Figure 9: Reasons for leaving the GMPP 2020-21

Figure 10: Delivery confidence of 2020-21 leavers – first Annual Report publication vs last Annual Report publication
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SOUTH WEST ROUTE  
CAPACITY  
PROGRAMME

In 2012, it was confirmed by the Secretary of State 
for Transport that an ambitious South West Route 
Capacity Programme was required to increase 
capacity and improve services on the Wessex rail 
route. This was primarily achieved by increasing 
platform lengths from Waterloo on the lines to 
Reading and Windsor to accommodate more train 
carriages, and by bringing the historic Waterloo 
International Terminal designed by Sir Nicholas 
Grimshaw back into use for domestic rail services.

A combination of infrastructure works was required 
to ensure the programme’s success. First, a major set 
of infrastructure works at Waterloo station in 2017 to 
extend platforms 1-4, which was noted as a success 
for its early communications engagement with 
passengers. Second, bringing Waterloo International 
Terminal back into use by 2018. Thirdly, by increasing 
platform lengths from 8-carriages to 10-carriages on 
the Reading and Windsor lines. To complement this, 
track and signalling upgrades and lift installation 
works took place to support the programme. 

The successful delivery of the programme and 
procurement of 10-carriage trains by the South West 
Railway franchise created increased peak time 
capacity into and from Waterloo at the busiest times 
of the day. This, alongside the station enhancements, 
resulted in improved customer satisfaction as 
measured by passenger survey scores.

The programme left the GMPP in 2021 as it was 
successfully delivered on time and within budget. 
It received IPA assurance and support, including 
a green rating for the management of its closure, 
advice on governance and the sharing of 
best practices. 
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The GMPP was created over 10 years ago to 
ensure robust oversight of the government’s 
most complex and strategically significant 
projects and programmes. Through the GMPP, 
the IPA has worked alongside HM Treasury and 
departments to support the government’s 
ambition to bring about a revolutionary step 
change in how it delivers major projects.

Last year, the IPA sought to ensure that the GMPP 
contained all eligible projects and programmes and 
that they joined as early as practicable. As a result 
of this exercise, the number of projects on the GMPP 
increased from 125 (covered in the IPA’s 2019-20 
Annual Report) to 184 last year. This trend has 
continued since, with the GMPP now containing 
235 projects.

This 28% net increase has allowed the IPA to apply 
appropriate levels of oversight, scrutiny and support 
to a wider scope of major projects and programmes 
delivered by government. This is delivered via the 
GMPP, primarily, but not exhaustively, through:

1  The data tracking of all GMPP projects. 
This provides trend analysis, comparison with 
other programmes, sectors and departments 
to support the continuous improvement of how 
the government collectively delivers projects. 
In addition, where the data suggests sustained 
poor performance, the Treasury and IPA can 
reallocate support for the projects to realise 
a change in the performance trajectory. 

2  The IPA Assurance Gate Review process. 
These are required to take place prior to the 
formal HM Treasury approvals (Treasury Approval 
Points (TAPs) and Major Project Review Group 
(MPRG)). They are an essential part in the 
successful delivery of projects and provide 
support and constructive challenge to senior 
response owners. 

Managing the GMPP

3  Expert advice and support. The IPA provides 
valuable advice and support on project delivery, 
commercial, financial and sector-specific aspects 
of major projects. This includes setting up projects 
for success and responding to assurance review 
recommendations.

To ensure the correct allocation of this resource, 
we have continued to formalise the way we escalate 
projects. In particular, we have focused on the 
alignment of resources with projects that closely 
support wider government priorities, from levelling 
up to achieving net zero by 2050. This sharpening on 
focus has coincided with, and is complementary to, 
the wider alignment of departmental priority 
outcomes and the government’s long-term policy 
objectives, as set out in Outcome Delivery Plans 
(ODPs). Going forward, we will continue to work with 
our partners across government to ensure projects 
are set up for success and capable of delivering value 
for money outcomes in line with government 
priorities. Another way in which IPA adds this value 
is through assurance. 

...we have focused on the 
alignment of resources with 
projects that closely support 
wider government 
priorities, from levelling 
up to achieving net zero  
by 2050
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Assurance and system learning

2021-22 was an increasingly successful year for 
delivery across assurance and system learning. 
202 reviews have been resourced to date across 
161 projects.

Delivery Confidence Assessment (DCA) change 
to Stage Gate Assessment (SGA)
In April 2021, IPA ceased providing a five level 
(R/R-A/A/A-G/G)4 DCA as a key outcome of an IPA 
Assurance Review. In support of getting to green, 
accounting officers and SROs are now provided with 
a three level Stage Gate Assessment (SGA) based 
on a three level RAG, which has enabled us to sharpen 
up the focus and impact of our assurance reviews. 

This refreshed approach resulted in 30 (15%) red 
SGAs being issued, 148 (73%) amber and 14 (7%) 
green. The remaining review outcomes were either 
classified information or produced results against 
other categories (IPRs, portfolio reviews etc). 

Of the 30 red SGAs that were returned from 
28 projects, 19 projects undertook an Assurance 
of Action Plan (AAP) review within the year – AAPs 
are now only provided as a ‘response to red’. 
The remaining nine projects are yet to have their AAP, 
but all are scheduled for this financial year. Of the 19 
projects that undertook AAPs, 17 (89%) returned an 
improved SGA rating of either amber or green. 

Two of the AAPs (11%) returned a red rating, which 
led to the implementation of the first IPA ‘case 
conferences’ – this is an intervention where 
a project has received a ‘double red’ rating, and 
therefore project leadership is brought together 
to make decisions and leverage change for the 
future direction of the project or programme. 

The ‘response to red’ process was developed and 
tested with a number of projects. This development of 
consequential assurance (red, AAP, case conference) 
means that IPA assurance not only informs HMT 
decision making, but goes through a bespoke, 
assurance informed, support driven, system approach, 
and at the centre sits the IPA assurance review. 
We have also been refining our reviewer pool of experts 
to improve the quality of the service we provide. 

Assurance capacity and capability
To date, we have confirmed 1,331 active high-risk 
reviewers and are working with them to build a 
granular picture of the skills required to assure the 
GMPP. The improved reviewer data structure and 
approach has made it significantly easier to match 
reviewers to reviews. The transition to online reviewer 
training and accreditation was successful and 39 
training sessions were undertaken, training 402 
reviewers into the refreshed reviewer pool. The 
reviewer accreditation procedure was systematised 
and from 1 January 2022, eight-weekly accreditation 
panels were held, accrediting 95 reviewers.

Work on system insights and learning data was 
significantly delayed in 2021-22 due to the availability 
of consistent, clear and well managed data. Initial 
activity of the first quarterly assessments (QA) 
focused on data cleansing and on building clear data 
processes between core areas across IPA. This work 
was further developed by the current QA lead, and 
data accuracy is now an operational priority of each 
assurance lead (AL). Furthermore, our GEMS data, 
a cornerstone of assurance system learning, is 
significantly more up to date, with over 90% accuracy. 

4 The previous IPA five level DCA rating system: (Red/Red-Amber/Amber/Amber-Green/Green).
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The development of the assurance review pipeline is 
a positive step forward, as is the creation of a range 
of assurance system insight prototypes that have 
been tested with a number of audiences. We are 
working closely with our partners in the government 
Internal Audit Agency (GIAA) and National Audit 
Office (NAO) to better share data and information 
on a regular basis. 

The Assurance and Systems Learning Ways of 
Working launched in September 2020 and has been 
tested through 2021-22. Through a consultative 
approach with internal and external stakeholders, 
IPA has refined the base model and has captured 
potential changes and improvements. In addition, 
a total of 77 assurance products were reissued as 
part of the assurance product refresh and responses 
to the products we are sending out in support of 
ongoing reviews are positive. More work is planned 
for 2022-23 to improve its impact and see 
positive outcomes. 

Project/Programme Outcome Profile 
(POP) 

The Spending Review 2021 placed a renewed focus on 
the outcomes that would be achieved for the money 
invested in public services, with a set of priority 
outcomes agreed for each government department. 
Going forward, it is critical that projects and 
programmes establish and evidence a clear 
‘golden thread’, from government priorities to the 
development of strategies and business cases.

To support teams to do this, IPA and HMT have 
published a new tool ‘Project or Programme Outcome 
Profile (or POP) tool’ as part of HMT’s Green Book and 
Business Case guidance. Whether a business case is 
for a programme within a strategic portfolio or for a 
project within a programme, using the POP tool can 
help to:

 Strengthen business cases, by clearly articulating 
how the proposal supports the government’s 
strategic priorities.

 Promote closer working between government 
departments, by identifying how your proposal 
contributes to the priorities of other government 
departments.

 Embed outcome-based decision making 
throughout delivery, and plan for monitoring 
and evaluation from early in the business 
case process.

POP is already used across a range of departments 
and supports a number of major priorities on the 
GMPP. Project delivery professionals across 
government have given feedback that POP 
provides a framework for teams to explore how 
their project or programme will support the 
delivery of government’s priority outcomes.

Most recently IPA has launched an e-Learning video, 
taking users step-by-step through the tool, using 
a case study from the Department for Business, 
Energy & Industrial Strategy. After completing the 
video, viewers should feel confident to begin using 
the POP tool on their projects and programmes. 
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Strong and accountable leadership is essential 
for successful delivery of government projects. 
The National Infrastructure Strategy published 
in November 2020 sets out plans to equip those 
accountable for the success of projects – SROs, 
accounting officers and ministers – with the 
skills and tools they need, and ensure clear 
accountability, both for project delivery and 
successful outcomes.

Over the past year, the IPA has put in place systemic 
interventions to drive a step change in major project 
expertise and leadership skills. As part of this 
we have: 

 Implemented measures to ensure major project 
SROs have the time and skills needed to lead their 
projects, ensuring they have agreed and published 
appointment letters, attended the Major Projects 
Leadership Academy (MPLA) and set clear 
expectations on how much time they should 
spend on their projects. 

 Boosted capacity by recruiting major project 
experts to fill critical gaps in professional delivery 
roles across the GMPP, and introduced new 
performance-related allowance arrangements 
for SROs to improve retention.

Capacity and capability

 Established the new Government Project Delivery 
Framework, supported by a range of best practice 
guidance, including reissuing the Project 
Routemap support tool, to help major project 
leaders and their teams set projects up for 
success and provide a consistent framework to 
support them throughout the project lifecycle. 

 Established the new Government Projects 
Academy, to set professional standards and equip 
the project community across government with 
the expert skills needed to deliver major projects 
successfully, putting world-class delivery, 
modern methods and sustainability at the heart 
of training practices.
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The Government Projects Academy brings together 
professional standards, training and development for 
people working in project delivery, together with a 
new framework for assessing and accrediting project 
professionals. This will be accessed through a new 
cross-government online hub, where the Academy 
will serve as a centre of excellence for building 
world-class skills and expertise in delivery. 

The new Government Project Delivery Profession 
accreditation scheme, trialled in 2021-22 and 
now being implemented progressively across 
departments, provides an industry-aligned standard 
for project delivery professionals working across 
government. The scheme provides a consistent, 
objective and rigorous method of assessing 
professional knowledge, skills and experience, 
enabling them to gain a recognised ‘licence to 
practise’ at one of four defined levels: ‘foundation’, 
‘practitioner’, ‘senior practitioner’ and ‘master 
practitioner’. 

Our flagship leadership programmes, the Project 
Leadership Programme (PLP) and MPLA, are now 
integral elements of the accreditation scheme, and 
are required for learning at senior and mastery level, 
respectively. Both programmes have been reprocured 
and refreshed to equip major project leaders with the 
skills and understanding of leading practice and 
modern methods needed to deliver projects 
successfully over the next decade. 

The Academy continues to provide training in project 
delivery at all levels, including training for ministers 
and senior officials (as senior sponsors of 
infrastructure projects). This includes ongoing 
development of innovative training products, including 
new introductory e-learning and modular training for 
new SROs, plus a growing range of modular short 
courses, for example on cost estimation, leading 
transformation, and transforming infrastructure 
performance, developed over the last year.

Providing these tools and learning opportunities 
will help us deliver effectively against our complex 
projects and programmes. Another tool that is useful 
to support this agenda is IPA’s Project Routemap.

THE GOVERNMENT 
PROJECTS 
ACADEMY
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Project Routemap is the IPA’s support tool for novel 
or complex major projects. It helps sponsors and 
clients understand and build the capabilities needed 
to set projects up for success. As part of a major 
overhaul of the best practice and lessons learned 
contained in the Routemap, the IPA has published 
two new Routemap modules. These are:

Delivery Planning

Entering the delivery phase of a project is characterised 
by a step change in scale with significantly more people 
and spend. The commitments made also mean the 
consequences of changing course or not going ahead 
are greater. The new Routemap Delivery Planning 
module covers the critical transition period, between 
project set up and delivery. It supports project teams 
to demonstrate a clear delivery strategy, build strong 
engagement, establish a robust baseline and optimise 
performance. It includes case studies from Transport 
for London, Sellafield Ltd and the DfT.

Systems Integration
As projects become more complex, their success 
or failure is increasingly determined by the interactions 
between new and pre-existing natural, built and digital 
systems. The new Routemap Systems Integration 

module helps project teams to understand how the 
systems delivered by their project must interact 
with outside systems, to maximise economic, 
environmental and social value. It emphasises the 
critical role of people in making these interactions 
work and the need for clear integration across the 
organisations which come together to deliver major 
projects. It includes case studies from The Francis 
Crick Institute, Heathrow Terminal 2 and the MOD.

The IPA is now training government project 
professionals, both in the UK and internationally, 
providing certified Project Routemap facilitators with 
the tools needed to help set projects up for success.

The IPA is continuing to roll out the Project 
Development Routemap internationally, working 
with the World Bank to successfully apply Project 
Routemap to an Indonesian mass transit project and 
delivering training to Infrastructure South Africa.

There are a range of other IPA support tools to help 
projects and programmes deliver to an excellent and 
world-class standard. Transforming Infrastructure 
Performance (TIP) is changing the way industry and 
government think about delivering projects so that 
they are more digital, modern and sustainable. 
IPA has also worked closely with HMT to update the 
Treasury Approval Process (TAP) guidance which 
helps ensure that best practice is applied consistently 
across government.

PROJECT ROUTEMAP  
CASE STUDY
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Last September IPA launched the Transforming 
Infrastructure Performance (TIP): Roadmap to 
2030,5 which was collaboratively developed between 
government and industry. It sets out a vision for 
transforming how government and industry 
intervene in the built environment to drive a step 
change in infrastructure performance and renewed 
focus on outcomes for people and nature. We are 
now working with stakeholders across the public, 
private and academic sectors to implement this 
long-term transformation. 

The Additional Prisons Programme demonstrates 
what the TIP vision can deliver – in particular 
a reduction of 2.5 years6 build time through the 
use of modern methods of construction (MMC) and 
implementation of an innovative alliance for the 
four new build prisons.

IPA has established the Government Construction 
Community (GCC), a virtual forum for government 
construction professionals to support the 
implementation of TIP. Alongside this, our reformed 
Government Construction Board7 is supporting the 
Infrastructure Steering Group8 and ministers to drive 
implementation of the Roadmap and Construction 
Playbook9 across government. Project Speed, the 
government’s Infrastructure Delivery Task Force, 
continues to focus on delivering infrastructure 
projects better, greener and faster.

IPA Delivery

To help improve project delivery performance and 
establish high-quality reporting, the IPA is leading 
work across government and industry to develop 
a suite of construction metrics across four themes 
(productivity, levelling up, innovation and whole life 
carbon). These are aligned to government priorities 
and the TIP vision, including supporting the 
requirement for public project disclosure of embodied 
carbon emissions by 2025 (as part of the COP26 pledge 
and the digitalisation of infrastructure delivery). 

Landsec’s project ‘The Forge’ showcases what a 
new delivery model can achieve, predicting a 19.4% 
reduction in embodied carbon and an expected 
productivity gain of 13.5% through automated 
construction and a multi-skilled workforce.

To deliver interventions that are fit for purpose and 
contribute to better outcomes we will need to reshape 
decision making and delivery processes, and engage 
with the complexity of our infrastructure systems. 
Digital twins are an important way to do this and 
we are working with departments and industry 
to enable this innovation through implementation 
of a new Information Management Mandate10.
The Mandate defines good practice in information 
management, and we are working with public 
sector clients to build it into our procurements 
and contractual arrangements. 

Infrastructure and digital delivery
High-quality infrastructure is vital for economic growth and central 
to the government’s vision for people and business. There are 
currently 70 infrastructure and construction projects on the GMPP, 
with a combined whole life cost of £294bn and benefits of £302bn. 

5 www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030
6  Based on a 1,700 place prison
7 Senior officials with responsibility for construction policy and project delivery
8 Chaired by Alex Chisholm, Cabinet Office Permanent Secretary and Chief Operating Officer for the Civil Service
9 www.gov.uk/government/publications/the-construction-playbook
10  www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030/transforming-infrastructure-performance-roadmap-to-

2030#annex-b-information-management-mandate

https://www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030
https://www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030
https://www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030
https://www.gov.uk/government/publications/the-construction-playbook
https://www.gov.uk/government/publications/the-construction-playbook
https://www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030/transforming-infrastructure-performance-roadmap-to-2030#annex-b-information-management-mandate
http://www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030
http://www.gov.uk/government/publications/the-construction-playbook
http://www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030/transforming-infrastructure-performance-roadmap-to-2030#annex-b-information-management-mandate
http://www.gov.uk/government/publications/transforming-infrastructure-performance-roadmap-to-2030/transforming-infrastructure-performance-roadmap-to-2030#annex-b-information-management-mandate
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In parallel with contracting for the right 
information, different business models will be 
required to incentivise the supply chain to deliver the 
desired outcomes. The refresh of the Construction 
Playbook includes guidance covering digitalisation, 
MMC and longer-term contracting. Technologies such 
as artificial intelligence and 3D printing are already 
available, and we now need to lead a culture change 
to drive adoption. Our TIP Learning Programme and 
development of a tech navigator tool will help clients 
navigate the vast range of technical solutions in 
the market.

Going forward, IPA is driving a number of key 
actions to improve infrastructure delivery, including 
a refresh of our TIP pathfinder projects – strategically 
important projects and programmes that will provide 
crucial insights to share across government on 
implementing TIP. 

We will roll out TIP training for SROs and programme 
directors, to embed TIP principles into the early 
phases of infrastructure projects and programmes. 
We are also committed to improving the quality of 
design across infrastructure projects by working 
with the National Infrastructure Commission (NIC) 
to ensure board-level design champions are in place 
on all major infrastructure projects. Longer term, 
the National Infrastructure Commission’s second 
National Infrastructure Assessment11 offers an 
opportunity to embed TIP into long-term strategic 
planning for UK infrastructure needs and performance. 

To deliver interventions 
that are fit for purpose 
and contribute to better 
outcomes we will need 
to reshape decision 
making and delivery 
processes, and engage 
with the complexity of 
our infrastructure 
systems. 

11 Expected to be published in 2023, the first NIA can be accessed here: https://nic.org.uk/studies-reports/national-infrastructure-assessment/

https://nic.org.uk/studies-reports/national-infrastructure-assessment/
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The 2022 Commonwealth Games were originally 
awarded to Durban, South Africa. After Durban’s 
withdrawal, the UK and the city of Birmingham 
stepped forward to host in December 2017. 
The challenge for the government was to deliver 
a major multi-sport event and all its associated 
infrastructure in an accelerated 4.5 year timeframe, 
rather than the established seven year cycle utilised 
by Manchester 2002, London 2012 and Glasgow 2014. 

The Birmingham 2022 capital programme of 
works consists of a £190m investment (75% central 
government and 25% local government) in six new 
or upgraded venues within the West Midlands. 
Importantly, the largest two venues required for the 
games, the rebuilt Alexander Stadium and the new 
Sandwell Aquatics Centre, were to be designed, 
procured and constructed from scratch within this 
accelerated timescale.

With an immovable deadline and fixed budget, 
partnership working and a laser focus on delivery 
was key. The buildings have been designed for 
legacy and adapted for games while DCMS ensured 
the right professional resources were put in place 
via a locally based delivery partner. 

A strong, yet agile, governance framework has 
further allowed this accelerated programme to 
navigate a series of unique generational events. 
From EU exit, to the wettest winter in decades, 
to the worldwide pandemic and therefore supply 
chain volatility, it is positive that momentum 
has successfully been maintained throughout. 
This has included direct collaboration with 
contractors and the supply chain and a focus 
on worker welfare which has driven risk-based 
solutions to every delivery challenge.

All projects within the Birmingham 2022 
capital programme reached practical 
completion, on programme and within budget, 
in spring 2022 – ready for a successful summer 
of Commonwealth sport. 

IPA and Major Projects Review Group (MPRG) 
processes have provided support for this DCMS-led 
agile delivery approach. 

BIRMINGHAM 2022 
COMMONWEALTH
  GAMES CAPITAL 

PROGRAMME

Left: Rebuilt Alexander Stadium
Right: New Sandwell Aquatics Centre
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HS2 PHASE 1 – DIGITAL TWIN

HS2 is the new high speed railway that will form the backbone 
of Britain’s transport network. It is a transformative 
infrastructure programme which will connect our biggest 
cities and help level up the country. HS2 provides an 
opportunity to lead transformation in construction 
and rail systems, which has led to the programme’s 
commitment to the creation of a ‘digital twin’.

A digital twin is a realistic digital version of a physical 
asset or network. It can closely represent the 
behaviours and kinetics of the physically built or natural 
environment, to support business-critical decisions.

The HS2 digital twin is already allowing the coordination 
of design, testing and simulation of every aspect of the 
railway in advance – from infrastructure and rolling 
stock, to maintenance and passenger services at 
every stage of development, and from concept 
through to manufacture, commissioning, and 
operation and maintenance.

It will hold requirements, designs, as-built and as-
operated information, with the addition of sensors, 
behaviours and machine learning, and will be able 
to create a dynamic model that can mimic, simulate 
and predict how HS2’s assets and network will 
perform in real life.

HS2 Ltd’s ambition is to run the railway’s 
infrastructure – and any critical processes – virtually 
at least two years before it is done physically. This will 
improve reliability, reduce maintenance costs and 
deliver a better service to passengers.

Building Information Modelling (BIM) has already 
shown how programmes such as HS2 can use data 
and information in new ways – improving design 
understanding and coordination, enabling benefits 
such as offsite manufacturing, facilitating advanced 
onsite logistics and construction processes, and 
supporting efficient asset management. The HS2 
digital twin is an industry-leading example of how 
all of this capability can be brought together to 
drive real-life scenarios, which will improve how 
the end-state railway will be run and maintained 
once in operation. 
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Defence delivery
MOD major projects are critical to military capability and 
consequently to the defence of the nation. The number of MOD 
projects on the GMPP has increased by half its size compared to last 
year. It currently stands at 52 projects, with a total whole life cost 
of £83bn and this makes MOD the largest component of the GMPP 
across government. A large proportion of projects will introduce 
state-of-the-art military equipment, such as the Boxer fighting 
vehicle through the Mechanised Infantry Vehicle Programme and 
Type 26 Global Combat Ship and Lightning II. Other significant 
projects include SkyNet6 and the Land Environment Tactical 
Communications and Information Systems Programme, which are 
transforming UK defence’s digital technology and communications.

The IPA has supported the MOD through the 
provision of project delivery advice and assurance 
reviews. This has helped the MOD take forward the 
recommendations from IPA gateway and annual 
assurance reviews in preparation for HMT approvals. 
In the case of Mechanised Infantry Vehicles for 
example, learning from other GMPP programmes has 
helped create robust delivery plans. In addition to 
project-specific advice, the IPA has also placed 
its staff alongside a number of projects to work 
through challenging commercial and programme 
delivery issues. 

From convening case conferences to supporting 
senior-level decision making at the MPRG, the IPA 
has had significant impact at strategy and portfolio 
level. With support from IPA and following the 
recommendations of reviews, several projects have 
moved from a red rating to at minimum amber – 
building confidence in successful project delivery. 
In the case of Skynet, IPA has provided robust 
advisory support and input to assist consistent 
maintenance of an amber DCA despite a number 
of challenges.

The IPA will continue to partner with MOD to inspire 
world-class project delivery across the MOD 
enterprise, in order to protect and promote national 
security – this involves a balance of assurance and 
support, with appropriate separation between the 
two. With the possibility that the number of MOD 
projects on the GMPP growing further over the next 
reporting period, this partnership, balance and 
prioritised targeting of limited resources, has never 
been more important. 

An example of government’s commitment to this is the 
Mechanised Infantry Programme (see following page).

*Ministry of Defence Outcome Delivery Plan, 2021 to 2022.
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MECHANISED 
INFANTRY 
PROGRAMME 

The Mechanised Infantry Programme delivers new 
ground manoeuvre capability based around Boxer, 
an all-terrain armoured vehicle which can deploy 
soldiers quickly and reliably over long operational 
distances, with minimal logistics and high tactical 
mobility to deter, constrain and defeat threats. 
The Boxer Armoured Vehicle will modernise the 
Army under the ‘Future Soldier’ concept, central 
to its new Brigade Combat Team structures 
transforming how it will operate in future.

This collaborative programme invests in a strategic 
UK industrial base with factories in the Midlands and 
supply chain across the UK and internationally. This 
will enable enhanced cooperation with NATO and 
allies, and will increase UK prosperity, influence and 
exports, growing this key capability in the long term. 
The UK was a founding member of the multinational 
Boxer programme through OCCAR, an international 
defence procurement organisation. The UK re-joined 
in 2019 to purchase 523 vehicles, uplifted to 623 in 
2022 following the Integrated Review. 

The programme is being delivered at pace, adopting 
a largely “off the shelf” purchase approach and 
limiting modifications to meet specific UK capability 
requirements. This approach exploits a highly 

capable, proven vehicle which is in service with other 
nations. Its unique modular design and modern digital 
architecture enables Boxer to be more easily adapted 
in rapidly changing circumstances and global 
environments to meet future needs. This allows 
Boxer to meet diverse mission requirements (such 
as infantry carrying, command or ambulance variants) 
with a common vehicle and remain future-proofed to 
secure long-term value.

This GMPP programme has strong strategic 
alignment, excellent collaboration, constructive 
external challenge and pragmatic engagement with 
stakeholders. Building relationships across defence, 
allies, industry and IPA to share plans and work 
innovatively has been key. The programme is 
supporting people and developing opportunities, 
drawing on team skills with a common vision and 
understanding. Professional project delivery, user 
expertise and learning from other GMPP programmes 
have helped to create robust delivery plans, enabling 
integration of equipment, support, training, 
infrastructure and information system projects, 
as well as strong leadership to position the 
programme for flexible and successful delivery.

Another example of a programme critical to the safety 
of the UK is the Vaccine Taskforce (see following page).

Boxer Armoured Vehicle © Crown Copyright 2022



This is now a BEIS/DHSC joint programme, 
which continues to attract staff from across 
the Civil Service, private sector and academia. 
This breadth of expertise, ranging from clinical 
and scientific knowledge through to supply, 
programme management and commercial, has 
provided a powerful platform to continue to 
achieve what the programme set out to do. 

The VTF sponsored critical research, including 
the COV-BOOST trial, supporting the design of 
an effective booster campaign. This success was 
critical in increasing our protection against the 
Omicron variant that emerged during November 2021. 
The programme continues to build broad and deep 
relationships with suppliers and has secured access 
to vaccine supply for 2022 and 2023, which includes 
variant vaccines, if developed.

It has also managed the supply of vaccines effectively 
and began donating them in the summer of 2021. 
The Taskforce met government’s target to donate 
30 million doses before the end of 2021, with over 
53 million doses given by 6 April 2022. Of these, 
46.4 million have been delivered to COVAX and 
6.7 million have been delivered directly to countries in 
need, benefiting 38 countries so far. Government has 
also supported COVAX through funding of £548m as 
part of government’s objective to provide 
international access.

The VTF has invested over £395m to secure and 
scale up the UK’s vaccine manufacturing capabilities 
in order to respond effectively to the pandemic and 
is actively engaging with market participants to 
further strengthen our domestic capabilities and 
capacity in vaccines.

Vaccine Taskforce 
The Vaccine Taskforce (VTF) was set up 
in 2020 under the COVID-19 Vaccination 
Programme to help protect and save the 
lives of our citizens against coronavirus. 
This was a huge success with the UK being 
the first country to deploy regulated vaccines. 
Going from strength to strength, the UK is 
now offering the fourth dose of vaccine for 
certain individuals and groups of people.
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Future outlook
The IPA is building its future thinking 
capability around the project delivery 
profession and the delivery of major 
projects. Given the duration of many of the 
government’s major projects, and the speed 
of technological and societal change 
happening all around us, engaging with 
future thinking in a strategic and structured 
way can help us to make better sense of the 
present, anticipate upcoming challenges 
and look ahead at valuable opportunities. 
The IPA Project Futures Team has been 
horizon-scanning for the past 18 months, 
capturing data on key trends such as the 
increasing role of Artificial Intelligence and 
emphasis on soft skills in project delivery, 
significant increases in cyber attacks on 
critical infrastructure and the need for 
increased resilience, and shifts towards 
more collaborative and people-powered 
construction. Our priority for the coming 
year is to embed future thinking further into 
the IPA and across the government project 
delivery profession.



The IPA helps departments and their agencies 
to successfully set up and deliver projects and 
programmes. Our experts provide support 
and delivery experience, with deep sector 
knowledge on commercial and financial 
capability, as well as experience of different 
markets and major projects from across the 
public and private sectors.

During the past 12 months, the UK has continued to 
build opportunities from exiting from the European 
Union. This has been done against the backdrop of 
the pandemic recovery and most recently while 
facing the global uncertainties resulting from the 
war in Ukraine. The IPA has continued to focus on the 
delivery of core infrastructure and transformation 
projects that will generate significant economic and 
security benefits, particularly in the areas of defence, 
transport, electricity generation and energy supply, 
net zero, borders and farming, health, digital 
connectivity, housing and urban regeneration.

Examples of projects and programmes that 
have benefited from IPA expert advice have been 
outlined in this Annual Report, including Freeports, 
New Prisons Programme, High Speed 2, Boxer 
Armoured Vehicles and Carbon Capture and Storage. 

In addition, IPA has provided embedded support 
to the New Hospitals Programme and the Housing 
Infrastructure Fund delivery. IPA advice has also 
played a key role in Project Speed, a cross-Whitehall 
Taskforce, led by the Chancellor, to accelerate and 
improve the design and delivery of vital economic 
and social infrastructure projects.

The key measure of effectiveness for IPA expert advice 
is the positive impact on project and programme 
delivery – influencing actions to secure the required 
outcomes within the budget and timescales agreed. 
Going forward, IPA will be seeking to measure this 
impact more directly through a combination of 
objective assessment and “client satisfaction”, as well 
as the measurement of overall project performance.

The IPA provides expert delivery advice, including 
projects and programmes across the GMPP and to 
others that are top government priorities for delivery 
by the private sector. As illustrated below, the IPA 
brings a breadth of professional and sector expertise 
to help departments formulate policies capable of 
being delivered, set up the necessary project and 
programme organisations and deliver successful 
outcomes. By working across the full range of 
government projects, and with private sector 
markets, IPA is able to accumulate and share 
knowledge and best practice between sectors. 

Business Enterprise
– Government services
– Regulated utility markets
– Supply side sales
– Joint ventures

Engineering and Construction
– Civil works
–  General construction (including modern 

methods of construction)
– Systems analysis and integration

Law
– Corporate and Commercial
– Real Estate
– General Counsel Expertise

Banking
- Project Finance
– Capital Markets
– PFI
– Whole business securitisation

Resources
– Talent and succession management
– Civil Service resourcing and recruitment

Accountancy and Finance
– Delegations and controls
– Financial disciplines
– Balance sheet treatment

Project, Programme and  
Portfolio Management
– Systems and process tools
– Technology, digital and data
– Business change
– Business transformation
– Risk management
– Operational delivery

Land and Property
- Acquisition and compensation
- Asset Management
- Town Planning
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IPA advice and experience is available to support 
departments and their agencies at every stage of the 
project lifecycle from inception through to delivery 
into service. This includes the sequential processes 
involved in designing, building and operating a piece 
of infrastructure and the application of “agile” 
techniques to deliver business transformation and 
other projects where the process is iterative. 

There is also support for project SROs and 
programme directors in the preparation of business 
cases and putting in place the delivery mechanisms 
that are an essential prerequisite to approvals to 
proceed at each stage. 

The Freeports Programme is an example of where 
expert advice has been given and applied successfully 
to a project (see following page). 

Up to 
Strategic 
Outline 
Business 
Case (SOBC)

SOBC 
through to 
Final 
Business 
Case (FBC)

Post FBC 
and into 
operation

Testing deliverability

Setting up governance

Securing resources

Timely approvals

Delivery organisation design

Cost and programme estimating

IT enabled change

Business transformation

Commercial and financial structure

Contracts and procurement

Market capacity and engagement

Transaction support
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The IPA provides expert delivery 
advice, including projects and 
programmes across the GMPP and 
to others that are top government 
priorities for delivery by the 
private sector. 

Type of advice provided and the stages at which it is provided 
in the project or programme lifecycle.



The Freeports Programme has been established 
to deliver up to ten Freeports throughout the UK as 
a key part of the government’s Levelling Up agenda. 
Government objectives for Freeports include:

 Establishing national hubs for global trade and 
investment across England, Scotland, Wales and 
Northern Ireland.

 Promotion of conditions to regenerate 
communities and create jobs.

 Stimulating hotbeds for innovation.

The successful launch of the Freeports Programme in 
England in 2020 (operational partnerships established 
in 2021) demonstrates the power of effective and 
coordinated cross-Whitehall collaboration. Current 
successes for this include customs sites, tax relief, 
streamlined planning consent procedures, innovation 
support and up to £25m of seed capital for each site. 

The ambitious objectives to establish eight 
Freeports in England and at least one in each of 
Wales, Scotland and Northern Ireland are being 
achieved by structured programme management, 
and a clear understanding of interrelated objectives. 
This is supported by IPA-arranged assurance and 
subject matter expertise by commercial specialists 
and project delivery advisors. In addition to being on 

the Freeports Programme Board, the IPA has 
worked closely with the Department for Levelling Up, 
Housing and Communities (DLUHC) and HMT by 
participating in critical approval processes, including 
HM approval panels, the programme assessment 
review and MPRG. The Freeports Programme has also 
benefited from being on the GMPP and its associated 
assurance measures. 

By late-2022, Freeports should be fully operational 
in Teesside, Humber, Solent, East Midlands, Freeport 
East (Harwich), Liverpool City Region, London and 
Plymouth. A prospectus has been published by the 
Scottish Government in conjunction with DLUHC 
inviting two Freeport applications in Scotland, with 
bids for Freeport sites in Wales and Northern Ireland 
to follow. 

Another project which has paved the way for innovation 
and included cross-government collaboration is the 
Additional Prison Places Portfolio (see following page).

Infrastructure and Projects Authority  |  35

Annual Report on Major Projects 2021-22

IPA Expert Advice offer

FREEPORTS



In May 2020, the MOJ 10,000 Additional Prison Places 
Programme was subject to an IPA Gateway 2 (GW2) 
review of the outline business case. This review was 
one of the first remote reviews conducted in the 
early stage of the first national COVID-19 lockdown. 

Recognising the importance of the programme 
as a government manifesto priority (and the 
then unknown impact of the COVID-19 national 
restrictions), the IPA convened a team of in-house 
specialists to support the team reviewing the 
business case and to inform the assurance activity. 

The GW2 review gave an amber/red delivery 
confidence assessment. The IPA subsequently 
developed a support offer designed as a menu of 
services that the programme could access, to help 
them address areas of concern highlighted by the 
GW2 review. These areas are set out below.
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ADDITIONAL 
PRISON 
PLACES 
PORTFOLIO



Procurement reform: the IPA provided support 
in defining the delivery model, giving advice on 
procurement strategies to maximise opportunities for 
success, support in setting up appropriate processes 
around the delivery model and procurement strategy, 
and supporting the considerations of capability and 
capacity to deliver it.

Risk and contingency: the IPA helped with the 
development of the approach to managing risk and 
contingency across the programme with reference 
to current best practice and examples across 
government. There was significant activity on this 
strand of the support offer, including risk deep dives, 
risk workshops and analysis of risk management for 
the programme. 

Benchmarking and cost estimation: the IPA undertook 
a benchmarking and cost estimating deep dive, 
creating a prisons template in order to undertake 
an in-depth look into the prison cost estimating and 
benchmarking process. The IPA also supported MOJ 
with a “Pounds in the Ground” analysis concerning 
construction versus non-construction activities.

Net zero and sustainability: the IPA worked 
collaboratively with the MOJ to map a pathway for the 
department to reach net zero across its prison estate, 
identifying how the strategy could be taken forward 
and aligned with initiatives that other departments 
are employing. In addition, the IPA worked with the 
department to understand the best way that it could 
monitor and evaluate progress. 

Modern methods of construction: the IPA supported 
the programme to develop an approach (with industry) 
to drive automated design, use of platform 
approaches and deep retrofit. This included 
identifying opportunities to join up pipeline activity 
across sectors for wider benefits and elements of the 
wider portfolio that were appropriate for continued 
and increasing application of mixed approaches. The 
IPA identified and engaged two critical friends to help 
explore a range of options linking into the commercial 
model for delivery.

Market capacity: The IPA conducted an assessment 
of supply chain resource requirements to deliver 
the programme to information portfolio risk 
management, including inflationary cost pressure, 
labour supply and demand and contractor health. 
The IPA also provided further support to consider 
supply chain inter-dependencies between other 
projects/programmes across government’s 
infrastructure and construction portfolio. 

The support from the IPA assisted the programme to 
proceed through its assurance action plan (following 
their previous amber/red rated review) and receive an 
improved delivery assessment confidence rating of 
amber. The IPA continues to work closely with the 
MOJ’s Executive Agency, HM Prison and Probation 
Service (HMPPS), to ensure that we are providing the 
appropriate advice, support and assurance across 
the entire Additional Prison Places Portfolio now 
comprising seven GMPP programmes. 

The support offer for this programme has 
subsequently been used as a pathfinder for other 
IPA support offers being delivered across Tier A 
active programmes. 
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The IPA supports the setting up of critically important projects and 
programmes where the private sector is the main delivery vehicle 
and attracting private finance is fundamental to achieving policy 
outcomes, particularly in relation to the development of nationally 
significant infrastructure. 

In relation to civil nuclear power generation, IPA has 
continued to support the Sizewell C programme as it 
prepares for a financial investment decision targeted 
under this parliament, subject to value for money. 
It is also supporting HMT and BEIS with commercial, 
delivery and financial considerations in relation 
to small modular reactors and advanced nuclear 
projects and programmes. The IPA also provides 
support to BEIS and Low Carbon Contracts Company 
(LCCC) in relation to the ongoing monitoring of 
construction progress at Hinkley Point C.

Also in relation to energy transition and the Net Zero 
Strategy, IPA has been assisting BEIS with its 
development of Future System Operator proposals, 
offshore wind transmission development and port 
investment, and more widely in relation to electricity 
market reform. 

The IPA has also provided commercial and financial 
support to HMT in relation to Homes England housing 
programmes, including initiatives such as the Housing 
Delivery and Diversification Fund. This support has 
also included the review of commercial and financial 
aspects of business cases submitted for HMT approval.

Advisory support to HMT, other government 
departments and programme teams often involves 
calibrating revenue models and risk sharing 
interventions to facilitate private sector investment 
for privately sponsored infrastructure development, 
while seeking an affordable and value for money deal 
for consumers and the taxpayer. 

Recent activities have had a particular focus on 
energy transition and net zero initiatives, as well as 
continued support in relation to the housing agenda. 

In the last year, IPA has been providing commercial 
and financial advice and general support to BEIS and 
HMT on the development of the business model for 
low carbon hydrogen production and on the Net Zero 
Hydrogen Fund, as well as on various aspects of the 
Carbon Capture, Usage and Storage programme 
(CCUS), where the team has supported the 
development of new business models for the 
transport and storage element of the clusters, 
industrial carbon capture, and power generation 
with carbon capture.

In relation to the Heat Networks Investment Project, 
the IPA has been supporting BEIS for several years as 
part of the cross-government Project Board on their 
£320m capital grant and is now supporting their 
three-year £288m capital grant Green Heat Network 
Fund (GHNF). The first application round for the 
GHNF opened in March 2022 and will support the 
commercialisation and construction of new low 
and zero carbon (LZC) heat networks as well as the 
retrofitting and expansion of existing heat networks.
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Infrastructure finance

Recent activities have had a particular focus on 
energy transition and net zero initiatives.
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PFI Centre of Excellence & 
Contract Management Programme

There are over 550 current PFI contracts (excluding those in the 
devolved administrations) and the PFI Centre of Excellence, run 
by the IPA, provides expert support and advice to departments 
and contracting authorities.

In 2020, the IPA set up a PFI Contract Management 
Programme – a collaboration between the centre, 
departments and functions – to manage the risks in 
operational PFI projects. The aim of the programme 
is that contracting authorities have the capabilities, 
knowledge and tools they need to manage their PFI 
contracts effectively and to engage confidently with 
their private sector partners. 

The programme comprises four projects: 

 Contract expiry – managing the risks of 
contract expiry and ensuring value for money 
as contracts end.

 Improving operational performance – 
improving the performance and efficiency 
of operational contracts.

 Building capability – building capability through 
system learning, guidance and training. 

 Advice & support – providing expert 
support and advice to departments and 
contracting authorities.

In summer 2021, the IPA published ‘Managing the 
Risks of PFI Contract Expiry’12 that sets out how IPA 
provides support to authorities in managing the risks 
of PFI contract expiry. IPA provides PFI expiry-related 
review, guidance, advice and support for public 
bodies in England that is integrated within our wider 
programme of PFI training, contract management 
support and advice. The aim is to ensure that private 
sector counterparties meet their contractual 
obligations through to the expiry of the PFI project, 
and that there is an efficient and effective hand-back 
and take-forward process allowing for continuity of all 
required services on PFI expiry. 

Expiry health checks: IPA offers all PFI projects 
within seven years of expiry an initial expiry health 
check, with further reviews at three and five years. 
The health check involves a review by the IPA of key 
project documentation and a structured interview 
process with the contracting authority. The review 
process uses a diagnostic tool to help assess and 
benchmark the project’s readiness for expiry. The 
output from health checks is a short report which 
identifies the key issues and action recommendations 
for an authority. The IPA is able to offer follow-on 
support either directly or through its PFI expert 
associates. To date, IPA has undertaken over 70 
expiry health checks. 

Systems learning: In December 2021, the IPA 
published an analysis of the findings from the first 
phase of health checks13. This provides some vital 
lessons for the public sector, particularly around 
the need to start preparing early for contract expiry 
and ensuring projects are set up for success with 
appropriate governance, leadership, planning 
and resources. 

12  www.gov.uk/government/publications/managing-the-risks-of-pfi-contract-expiry
13  www.gov.uk/government/publications/phase-1-pfi-expiry-health-learnings-report

http://www.gov.uk/government/publications/managing-the-risks-of-pfi-contract-expiry
http://www.gov.uk/government/publications/phase-1-pfi-expiry-health-learnings-report 
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Expiry guidance: ‘Preparing for PFI contract expiry’14 
was published in February 2022 and provides 
practical guidance to contracting authorities on 
managing the expiry of PFI contracts and the 
transition to future services provision. It is not 
prescriptive but offers a framework for approaching 
PFI contract expiry and transition, based on practical 
experience. This guidance is supplemented by an 
expiry toolkit providing related additional tools and 
materials to support authorities in managing expiry. 
It is intended that this toolkit will be added to, over 
time, to reflect the growing expiry experience in the 
market and to provide a practical reference base.

Building capability: During the year a facilitated 
expiry training course for cohorts of up to 16 people 
has been developed and piloted with contracting 
authorities. The course was fully launched in the 
spring and IPA will deliver around 20 of these 
courses a year. This contract expiry training will be 
complemented by a programme of eight PFI contract 
management e-modules which will be rolled out 
during the course of 2022-23. 

Expert advice & support: In December IPA launched 
a campaign to form a pool of PFI expert associates 
to work with the IPA to provide greater capacity and 
access to specific skills and expertise. The campaign 
generated a significant response from high quality 
applicants with deep expertise in PFI. These 
associates will work alongside IPA commercial 
specialists to provide expert support and advice 
to authorities. 

The programme is continuing to work closely with 
industry partners. Last year IPA established a working 
group with industry, including investors, lenders and 
advisors, to navigate the impact on PFI contracts of 
the transition from LIBOR to SONIA15. This year joint 
working groups have been set up to consider the 
challenges of net zero and assessing asset condition 
at contract expiry.  

14 www.gov.uk/government/publications/preparing-for-pfi-contract-expiry
15 London Interbank Offered Rate and Sterling Overnight Index Average

http://
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International work

Alongside this work, as the UK government’s centre 
of expertise on infrastructure matters, we work 
closely with FCDO, Department for International Trade 
(DIT) and other departments at home supporting 
infrastructure initiatives (resilient and sustainable 
infrastructure development, COP26 etc). We support 
HMT on their financial and economic dialogues, the 
G7 and G20 teams with their infrastructure and 
climate change work, and with the multilateral 
development banks and other international bodies.

Examples of IPA work abroad, and its impact, include 
leading the UK’s Global Infrastructure Programme. This 
adapted and translated UK business case and project 
initiation methodologies train over 1,500 officials 
across seven countries in their use and setting up of 
development trusts for demonstrator programmes 
with the Inter-American Development Bank in Latin 
America (Lat-Am) and the World Bank in Indonesia. 
This resulted in real policy change; it also opened the 
door to UK business wins in Indonesia, Colombia and 
Peru, and UK training consultancy contracts in South 
Africa, Colombia and Brazil. In support of the UK 
Government’s shift in strategic focus towards the 
Indo-Pacific region, we developed and delivered 

a major week-long resilient infrastructure programme 
for the member states of the Association of Southeast 
Asian Nations (ASEAN), and delivered infrastructure 
capacity building courses to four ministries in India. 
We also delivered a significant South Africa 
infrastructure development training programme 
(with contracts won by a UK consultancy) and 
supported three other African countries. We have 
delivered a similar major programme for the Lat-Am 
block, alongside programmes in Brazil, Colombia, 
Peru and work in the Arabian Gulf.

The IPA has developed a world-class reputation 
working with countries, multilateral development 
banks and other bodies, showcasing UK 
methodologies and providing unique government-to-
government support to countries of importance to 
the UK around the world. We continue to further UK 
foreign policy goals delivering the first programme 
under the FCDO’s new “UK Centre of Excellence for 
Infrastructure and Cities’’ and, alongside embassies, 
developing programmes with India, Brazil, South 
Africa, Indonesia, Saudi Arabia and others for the 
coming year. 

The mission of the IPA International Team is to support the government’s 
“Global Britain” goals and the pursuit of “world-class project delivery” in 
the international arena. This is more important than ever as the UK builds 
new relationships overseas and takes the lead in helping countries around 
the world to build back better, faster and greener.
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The Annual Report and transparency data on major projects Under its 2012 mandate, the IPA 
is required to produce an Annual Report on the GMPP. This is the tenth Annual Report, with some 
previous reports having been published by the Major Projects Authority (MPA). In accordance with 
the Government’s major projects transparency policy, the Annual Report is published at the same 
time as departments publish the data on their projects that are part of the GMPP. The data published 
this year was submitted to the IPA in March 2022. The Delivery Confidence Assessments (DCAs) 
within that data, and included in this report, are provided by IPA for projects where the projects have 
received active IPA support or have undertaken an independent IPA assurance in the last 6 months. 
For other projects, the DCA is provided by the Senior Responsible Owner (SRO). The narratives from 
departments that accompany their published data online provide an update on progress since then. 

Annex A: Explanation of DCA colour ratings 
The DCA is the IPA’s evaluation of a project’s 
likelihood of achieving its aims and 
objectives, and doing so on time and 
on budget. 

Green
Successful delivery of the project on time, 
budget and quality appears highly likely and 
there are no major outstanding issues that 
at this stage appear to threaten delivery 
significantly. 

Amber/
Green*

Successful delivery appears probable; 
however, constant attention will be needed 
to ensure risks do not materialise into major 
issues threatening delivery. 

Amber
Successful delivery appears feasible but 
significant issues already exist, requiring 
management attention. These appear 
resolvable at this stage and, if addressed 
promptly, should not present a cost/
schedule overrun. 

Amber/
Red*

Successful delivery of the project is in 
doubt, with major risks or issues apparent 
in a number of key areas. Urgent action is 
needed to address these problems and/or 
assess whether resolution is feasible. 

Red
Successful delivery of the project appears to 
be unachievable. There are major issues with 
project definition, schedule, budget, quality 
and/or benefits delivery, which at this stage 
do not appear to be manageable or 
resolvable. The project may need re-scoping 
and/or its overall viability reassessed. 

Reset
A significant change to a project’s baseline 
which involves a business case refresh or 
change.

Exempt
Data can be exempt from publication under 
exceptional circumstances and in 
accordance with Freedom of Information 
requirements, i.e national security.

Annex B: Key for 
department names 
BEIS Department for Business, 

Energy & Industrial Strategy 

CO Cabinet Office 

DCMS Department for Digital, 
Culture, Media & Sport 

DEFRA Department for 
Environment, Food and Rural 
Affairs

DFE Department for Education 

DFT Department for Transport 

DHSC Department for Health & 
Social Care (formerly DH) 

DLUHC Department for Levelling Up, 
Housing and Communities

DWP Department for Work & 
Pensions 

FCDO Foreign, Commonwealth and 
Development Office

HMLR Her Majesty’s Land Registry

HMRC Her Majesty’s Revenue & 
Customs 

HMT Her Majesty’s Treasury

HO Home Office 

MOD Ministry of Defence 

MOJ Ministry of Justice 

NCA National Crime Agency 

ONS Office for National Statistics

Annex C: Snapshot periods 
for Annual Report years 

AR 2013 2012-13 
Published in 2013 using 
data as at September 2012

AR 2014 2013-14 
Published in 2014 using 
data as at September 2013

AR 2015 2014-15 
Published in 2015 using 
data as at September 2014

AR 2016 2015-16 
Published in 2016 using 
data as at September 2015

AR 2017 2016-17 
Published in 2017 using 
data as at September 2016

AR 2018 2017-18 
Published in 2018 using 
data as at September 2017

AR 2019 2018-19 
Published in 2019 using 
data as at September 2018

AR 2020 2019-20 
Published in 2020 using 
data as at September 2019

AR 2021 2020-21
Published in 2021 using 
data as at March 2021

AR 2022 2021-22
Published in 2022 using 
data as at March 2022

*  These DCA ratings were not used in IPA Annual Report 2021/22, as the IPA moved from a 5-tier to a 3-tier DCA rating system in June 2021.  
Definitions have been included as the 5-tier DCA rating system is referenced for previous versions of the IPA Annual Report in Annex D.
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 Green  Amber/Green  Amber  Amber/Red  Red  Reset  Exempt

Annex D: List of projects with DCA history 
The table below reflects DCAs of the 235 projects used in the Annual Report analysis, 
alongside their historic DCAs where they appeared in previous Annual Reports. DCAs and 
the supplementary data reflect the project status at the end of March or September in the 
relevant financial year (see Annex C).

Annual Report

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 Project Name Dept Description

CCUS BEIS CCUS is essential in meeting net zero target and we have committed 
to supporting the deployment of CCUS in two industrial clusters by the 
mid-2020s and a further two clusters by 2030, as announced in the 
Prime Minister’s Ten Point Plan. As set out in the Net Zero Strategy we 
have an ambition to capture 20-30 million tonnes of CO2 per annum 
and, as per the Energy Security Strategy, will enable 10 GW of low 
carbon hydrogen capacity by 2030 with at least half from electrolytic 
hydrogen, subject to affordability and value for money.

Geological Disposal 
Facility Programme 
(GDF)

BEIS The primary objective of the programme is to site and construct 
a permanent geological disposal facility (GDF) as the safe, secure and 
environmentally responsible solution to the long-term management 
of higher-activity radioactive waste in the UK, excluding Scotland. 
A GDF is the internationally agreed and only viable permanent answer 
to the UK’s existing legacy of Highly radioactive waste. As a nationally 
significant infrastructure programme a GDF will also provide an 
opportunity to sustainably boost the economy of the host region 
and local community to transform itself for many generations. 
The programme also supports the delivery of the UK’s nuclear new 
build programme as the Government needs to be satisfied that 
effective arrangements exist or will exist to manage and dispose 
of the wastes they will produce before development consents for 
new nuclear power stations are granted.

Green Homes Grant: 
Local Authority 
Delivery (LAD)

BEIS BEIS has administered £500m funding to Local Authorities in England 
to support energy improvements to the worst quality homes by 
installing energy efficiency measures and low carbon heating.

Green Homes 
Vouchers 
Programme

BEIS The Green Homes Grant Voucher Scheme GHGv was the announced as 
part of the Government’s Economic Stimulus package to support 
Energy Performance and Low Carbon Heat Industries recovery from 
COVID19. The scheme closed to new applications on 31 March 2021 
residual applications and issued vouchers were processed up until 
spring 2022.

Heat Networks 
Investment Project

BEIS HNIP is to help create a self-sustaining heat network market by:
1.  Increasing the volume of heat delivered by new or expanded heat 

network applicant projects through the provision of a proportion of 
their capital costs in the form of Government loan and grant finance; 
this will leverage private finance, and other investment funding, into 
the heat networks. 

2.  Delivering carbon savings for carbon budgets 4 and 5 (2023-2032). 
3.  Building market capability to develop optimised heat networks that 

will meet local needs and support heat networks development.

Help to Grow – 
Digital

BEIS The Help to Grow: Digital Programme aims to address the UK’s 
longstanding productivity gap by supporting up to 100,000 SMEs over 
three years through the provision of high-quality advice, guidance, 
and information around digital technology adoption and of a financial 
incentive to purchase and implement digital technologies proven to 
raise productivity.
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Annual Report

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 Project Name Dept Description

Help to Grow – 
Management

BEIS Help to Grow: Management will deliver an intensive national training 
programme, to improve SME leadership and management skills and 
address firm level productivity challenges. Over the next 4 years, 
the programme aims to support 30,000 SME business leaders to 
increase productivity, seize investment opportunities and grow 
their business, all whilst levelling-up productivity across the UK.

Home Upgrade 
Grant (HUG) Phase 1

BEIS The Home Upgrade Grant (HUG) Phase 1 is a £218.6m scheme that 
will provide energy efficiency upgrades and low-carbon heating to 
low-income households living off-gas grid in England to tackle fuel 
poverty and meet net zero commitments. Delivery of the scheme 
started in January 2022 and is scheduled to finish in March 2023.

Industrial 
Decarbonisation & 
Hydrogen Revenue 
Support

BEIS Not Applicable – First GMPP report for IDHRS and an annual report 
exemption has been given.

Local Authority 
Delivery (LAD) 
Phase 3

BEIS The Local Authority Delivery (LAD) Phase 3 is a £286.8m scheme that 
will provide energy efficiency upgrades and low-carbon heating to 
low-income households living on-gas grid in England to tackle fuel 
poverty and meet net zero commitments. Delivery of the scheme 
started in January 2022 is scheduled to finish in March 2023.

Low Cost Nuclear 
Programme (Rolls 
Royce SMRs 
Challenge)

BEIS The Low Cost Nuclear Programme Phase 2 is a £468m (£210m grant + 
£258m matched industry funding) Research and Development (R&D) 
and innovation project aiming to further develop the UK small modular 
reactor power station concept, to enable the design to successfully 
pass the key regulatory milestone of Generic Design Assessment (GDA) 
Step 2 completion by 31/03/2025. The grant recipient, and lead on the 
project is Rolls Royce SMR Ltd. BEIS is responsible for the project, and 
have contracted UKRI to act as delivery partner, providing programme 
management and assurance of the grant funding.

Met Office 
Supercomputing 
2020+ Programme

BEIS Delivering our future supercomputing capability through the 
procurement and installation of a replacement and increased 
supercomputing capacity to meet the contracted end of life 
timescales of our current systems. This will include storage, 
observations networks, post processing systems and services, 
tooling for data exploitation, delivery and support resources 
throughout the investment lifetime, data centre hosting, networking, 
security services and decommissioning.

New Polar Research 
Vessel

BEIS Royal Research Ship Sir David Attenborough will replace two 
existing polar research/supply vessels with one dual purpose ship 
which planned to save £102m over 30 years.

NZHF BEIS The Net Zero Hydrogen Fund is a £240 m fund that will be delivered 
between 2022 to 2025 via 4 strands. The aim of the NZHF is to support 
the commercial deployment of new low carbon hydrogen production 
projects during the 2020s, ensuring the UK has a diverse and secure 
decarbonised energy system fit for meeting our ambition of 10GW low 
carbon hydrogen production by 2030, and commitment to reach net 
zero by 2050.

Public Sector 
Decarbonisation 
Scheme (PSDS)

BEIS A capital funding programme for heat decarbonisation and energy 
efficiency improvements in public sector organisations. The PSDS 
has received funding for three phases. Phase 1 consists of £1bn of 
funding to be delivered over 2020/21 and 2021/22. Phase 2 consists of  
£75m of funding to be delivered over the 2021/22 financial year. Phase 
3 consists of £1.425 billion funding to be delivered over three years 
between 2022/23 and 2024/25. Funding for further phases of the 
Scheme will be determined through the Spending Review process. 
Funding for Phases 1 and 2 of the Scheme ended on 31 March 2022.
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Replacement 
Analytical Project

BEIS The Replacement Analytical Project is a key component of the 
Analytical Services Programme, which provides essential services 
to operations on the Sellafield Site supporting 22 Programmes 
& approximately 200 Operational Facilities. The existing facility 
is 60 years old and cannot provide long-term capability so new 
analytical facilities need to be established. The Replacement 
Analytical Project has therefore been initiated to deliver future 
analytical capability to the Sellafield site, through a major 
modification of the National Nuclear Laboratory Central Laboratory. 
Key modifications are provision of standalone Highly Active (HA), 
Medium Active (MA) and Special Nuclear Material (SNM) analytical 
capability. A key part of the scope is the delivery of 135 Analytical 
Instruments which will perform the ongoing analysis required by 
facilities at Sellafield. Analytical Services remains essential to the 
delivery of high hazard reduction and remediation until the 
completion of the Sellafield Ltd mission.

Sellafield Product 
and Residue Store 
Retreatment Plant

BEIS To provide a facility that will receive special nuclear material from 
existing stores on the Sellafield site and process into a form suitable 
for safe and secure storage until 2120.

SIXEP Continuity 
Plant

BEIS SIXEP Continuity Plant will replace the existing effluent treatment 
plant at Sellafield as it approaches end of life and will provide interim 
waste storage capability. It is a key enabler for the safe and reliable 
retrieval and treatment of legacy waste at Sellafield, in support of 
government and Nuclear Decommissioning Authority strategic 
objectives.

Sizewell C BEIS The Sizewell C (SZC) project team will lead on negotiations with 
SZC and EDF (its main shareholder) and will have responsibility 
for designing a viable funding/financing model that delivers the 
Government objectives of value for money, fiscal responsibility, 
and decarbonisation. EDF’s planned project in Suffolk – Sizewell C – 
is considered the most advanced new nuclear project in the UK and 
is likely to be the only project capable of delivering the Energy White 
Paper objective for at least one large scale nuclear project to reach 
Final Investment Decision (FID) this Parliament.

Smart Metering 
Implementation 
Programme

BEIS The Programme aims to replace existing traditional gas and 
electricity meters across Great Britain with smart gas and electricity 
meters resulting in a cleaner, cheaper and more reliable energy 
system. Smart meters are a key enabler of technologies such as 
electric vehicles, smart tariffs and microgeneration to be efficiently 
integrated with renewable energy sources, underpinning the 
cost-effective delivery of Government’s net zero commitment.

Social Housing 
Decarbonisation 
Fund

BEIS The 2019 Conservative Manifesto committed to a £3.8bn Social 
Housing Decarbonisation Fund over a 10-year period. SHDF 
will support the ambition set out in the Clean Growth Strategy, 
that as many homes as possible are improved to Energy Performance 
Certificate (EPC) band C by 2035, and for all fuel-poor homes to reach 
this target by 2030. SHDF will play a critical role in meeting legally 
binding fuel poverty targets as set out in the Fuel Poverty Strategy. 
Owing to the proposed length of the scheme, and the uncertainty 
in the decarbonisation environment (e.g., electrification/hydrogen 
decision ), SHDF will be delivered in four waves. SHDF Wave 1 
commitments will build on the findings of the SHDF Demonstrator 
project, scaling up supply chain capacity and knowledge as in advance 
of the larger, longer-term Wave 2 which has recently been confirmed 
in Spending Review 21.
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Vaccines Task 
Force

BEIS Two years after the VTF was set up, the spring boost campaign 
is underway. The VTF’s initial success of working swiftly to secure 
vaccines allowed the UK to be the first country to deploy regulated 
vaccines. Now a BEIS/DHSC joint unit, the VTF still comprises staff 
from the civil service, private sector, and academia, providing a 
breadth of expertise to meet our objectives. The VTF has succeeded 
in securing vaccine for the first booster campaign and supplies for 
this year and next, including access to potential variant vaccines. 
The VTF’s strengths include close relationships with vaccine supplier 
and active supply management. We met HMG’s target to donate 30m 
doses by end 2021, with over 53 million doses donated as of April 6th. 
The VTF has invested over £395 million to secure and scale up the 
UK’s vaccine manufacturing capabilities to respond to the pandemic 
and further strengthen our domestic capacity.

Civil Service 
Pensions 2015 
Remedy

CO The 2015 Pensions Remedy Programme was created to end age 
discrimination within the Civil Service Pension Schemes and is also 
creating solutions to remediate any affected historic members.

Commercial 
Capability 
Expansion 
Programme

CO The original Commercial Capability Programme successfully 
established the Government Commercial Organisation (GCO) – a single 
central employer of several hundred Commercial Specialists (Grade 6 
and above) for central government departments. The Civil Service 
Board endorsed proposals that commercial capability building 
interventions should be extended to Grade 7 commercial 
professionals within central government, Wider Government Bodies 
(WGBs) and training and accreditation developed and delivered to the 
Civil Service contract management community. The Commercial 
Capability Expansion Programme has been established to impact 
these new target populations deeper within the Civil Service and more 
broadly across the Public Sector.

Digital Identity CO One Login will provide a single account for citizens to login, prove their 
identity simply and securely, and access central government online 
services. It will enable more people to use more HMG services, 
improving inclusion and decreasing reliance on slower offline routes, 
and will reduce duplication, costs and fraud across government.

Future Service 
Programme

CO The purpose of the programme is to put in place new administration 
models for the Civil Service Pension Scheme and the Royal Mail 
Statutory Pension Scheme. The new models will enable Ministers 
to meet their statutory duties to administer these schemes and will 
provide continuity of service to the two million scheme members.  
The strategic vision is to ‘transform the Civil Service Pension Scheme 
into the best managed and administered UK public service 
pension scheme’.

GOV UK Verify CO GOV.UK Verify is a core element of the Government’s digital 
transformation agenda. It aims to ensure that users can create, 
use and reuse digital identities to access public services, until its 
successor cross-government system (One Login for Government) 
is fully operational.

Government Hubs 
Programme

CO The Government Hubs Programme will consolidate and modernise the 
government’s office estate, creating an office network that supports 
smarter working and great places to work, in line with post-Covid 
ways of working. Working in tandem with the GPA Capital Projects 
Whiteall Campus programme which is developing a rationalised 
central London Estate, the Government Hubs programme is 
supporting the Government’s strategic requirements to relocate 
22,000 Civil Servants out of London and consolidate 37,000 FTE in the 
Regions by 2030 as part of the Place for Growth; Levelling Up and 
supporting the government’s ambition to reach net zero carbon 
emissions by 2050 agenda
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National 
Underground Asset 
Register

CO NUAR is a data-sharing platform to provide a combined, interactive, 
standardised digital view of the location and attributes of buried 
assets. A phased delivery programme includes development of a 
regional minimal viable product for North East England, Wales and 
London. The platform will then be enhanced and rolled out to the 
remaining regions in England and to Northern Ireland. NUAR’s key 
intended outcomes include utility strike savings, on-site project 
savings, data exchange savings and back office efficiencies. The 
envisaged economic benefit of creating NUAR is £347m per annum 
through reducing the frequency of accidental strikes to underground 
pipes and cables. The NUAR programme is a key mission initiative 
of the UK Geospatial Strategy, aiming to realise the economic and 
social potential of better geospatial data in the infrastructure sector, 
to unlock economic value from geospatial data, and to improve 
access to better location data.

One Public Estate CO One Public Estate is an initiative delivered in partnership by the 
Cabinet Office (Office of Government Property), the Local Government 
Association and the Ministry for Housing, Communities and Local 
Government. It provides practical and technical support and funding 
to councils, central government and other public sector partners 
working together to deliver ambitious property-focused programmes.

Transforming CCS CO Following a detailed review of the CCS Change Programme in 21/22 
it was agreed that the remainder of the programme would deliver 
on both its digital and strategy objectives but the digital programme 
would limit its focus on a reduced scope of key digital priorities which 
still delivers against the programmes overall remit of delivering a clear 
vision and strategic direction and developing digital products that will 
make it easier for customers to access and do business with CCS. 
The focus on key priorities has ensured the programme delivers 
against its ambitions whilst at the same time delivering a significant 
cost reduction against the original planned 21/22 forecasts. All of the 
CCS Change Programme Strategy and Digital outputs are complete 
with several initiatives already deployed and live across the business 
with a further two digital products completed and scheduled to be 
deployed in May 2022. An updated Business Case and addendum 
reflecting the changes in scope and costs was drafted in Q3 21/22 
and presented to CCS Executive and Non-Executive Boards in 
January 2022.

Vetting 
Transformation 
Programme

CO The Vetting Transformation Programme is building a workforce 
with the right skills, fully exploiting technology and implementing 
a new vetting standard. The programme has the following aims; 
Faster clearances, processing times will be reduced by implementing 
a single joined-up process eliminating duplication; enabling 
individuals to be recruited into vetted roles quicker. Provide a far 
better user experience, facilitated by frictionless HR, Security data 
sharing and record management. Clearances will be portable, 
individuals will move seamlessly between departments.On-going 
assurance of our people through a cross-functional approach to 
managing employee risk throughout the employee lifecycle, to better 
assure the integrity of individuals with privileged access.Aligning to 
these outcomes will provide government departments with a trusted 
vetting service adhering to its customers needs and strengthening our 
international reputation.

Whitehall Campus CO The Whitehall Programme will transform central government’s ageing 
Central London office estate to create a Whitehall Campus to support 
significant rationalisation proposals that supports modern post Covid 
ways of working and delivering 22,000 civil servant relocations out of 
London to the regions as part of the Places for Growth and ‘Levelling 
up’ agenda.
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Workplace Services 
Transformation 
Programme

CO The Workplace Services Transformation Programme (WSTP) has 
been established to realise the ambition of a transformed workplace 
experience for all GPA customers (end users) and to ensure better 
value for our clients (Departments).

4th National 
Lottery Licence 
Competition

DCMS The 4th National Lottery Competition Programme is responsible for 
ensuring the continuation of the National Lottery on the current 
expiry of the current 3rd Licence at the end of January 2024. This 
involves designing a new licence fit for the future and selecting an 
operator via a competitive application process who is able to 
continue to develop the National Lottery as a public asset in order to 
maximise the returns to good causes whilst also ensuring the 
highest standards of propriety and player protection.

5G Testbeds & Trials DCMS The 5G Testbeds and Trials Programme is the Government’s nationally 
coordinated programme of investment in 5G. The Programme looks 
to harness areas where the UK has a competitive advantage – such as 
scientific research, engineering talent and our rich variety of 
technology businesses. The Programme is exploring the benefits 
and challenges of deploying 5G technologies.

Birmingham 2022 
Commonwealth 
Games

DCMS The 2022 Commonwealth Games will be held in Birmingham, 
from 28 July to 8 August. The Games will showcase Birmingham, 
the West Midlands and the entire country to the rest of the world as 
a destination for international trade, entertainment, world class sport 
and tourism. The Games will deliver a fully integrated and inclusive 
para-sport programme, featuring thousands of world-class athletes 
and over a million spectators. The Government is providing a 
substantial part of the £778m funding and will want to ensure 
successful delivery, on time and within budget. The Games will be 
delivered in 2022 amongst a year of major invents for the UK – 
including the Queen’s Platinum Jubilee and Unboxed 2022.

Blythe House 
Programme

DCMS The objectives of the Blythe House Programme are to ensure that: 
1.  Blythe House is put to its most efficient and effective use in order 

to deliver maximum value for money 
2.  The Blythe House museums are able to care for their collections 

in the most efficient and effective way.

Local Full Fibre 
Networks

DCMS The Local Full Fibre Networks Programme will stimulate greater 
commercial investment to deliver faster and more reliable 
connectivity. Full fibre connections provide speeds in excess of 
1 Gigabit per second, low latency and are highly reliable. Greater 
availability of these networks will enable businesses and individuals 
to access the connectivity that they need both now and for the future, 
as well as facilitating the deployment of 5G.
Benefits include: 
–  Stimulation of the broadband market
–  Impact on infrastructure and improvements in the overall network 

wider economic, productivity and business/jobs growth.

Natural History 
Museum at Harwell

DCMS The £182m DCMS-funded NHM@Harwell programme will create 
a Science and Digitisation centre to advance global scientific 
knowledge and the scientific, cultural and wider objectives of the 
UK Government by transforming the NHM collections’ physical 
environment and improving physical and digital research access to 
the collections and their associated data. This will enable the Museum 
to secure and digitise its growing collections for increased research 
use throughout this century and into the next, providing a springboard 
for partnerships, and employing and developing new technologies.
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Project Gigabit DCMS The UK Gigabit Programme (Project Gigabit) will deliver subsidised 
gigabit-capable broadband to hard to reach areas of the UK that would 
otherwise have been left behind by broadband network providers in 
their commercial rollout plans. There will be local, regional and 
cross-regional contracts available for broadband network providers 
of all sizes to bid for, managed through close working relationships 
with local authorities and the devolved administrations. This 
approach will be complemented by vouchers, hubs, gigabit-capable 
Superfast contracts and barrier busting measures to improve pace 
and flexibility of delivery.

Shared Rural 
Network

DCMS The Shared Rural Network (SRN) programme is a £1 billion deal with 
the four Mobile Network Operators (MNOs) – EE, Three, Virgin Media 
O2, Vodafone – to deliver 4G coverage to 95% of UK landmass by 
the end of the programme, underpinned by spectrum obligations. 
The most significant coverage improvements will be in rural parts 
of Scotland, Northern Ireland and Wales, providing guaranteed 
coverage to 280,000 premises and 16,000 km of roads. The SRN 
programme is split between public and privately funded elements. 
In line with the six year capital funding period, the legally binding 
spectrum obligations for the SRN must be met by January 2027 and 
the programme will continue to deliver coverage improvements up 
to that point. The programme remains on track both the government 
and MNOs are confident that this combined coverage is expected to 
be delivered to 95% of UK geography by the end of 2025.

UNBOXED: 
Creativity in the UK

DCMS UNBOXED: Creativity in the UK Festival UK 2022 is a major UK-wide 
festival of creativity and innovation, which features ten major public 
engagement projects designed to reach millions, bring people 
together and showcase the UK’s creativity globally. Backed by 
£120 million of funding UNBOXED is a showcase of UK British science, 
technology, engineering, arts and maths and the ten commissions 
selected to take part are developing world-class talent and 
highlighting the very best of British creativity and innovation.

Bridgwater Barrier DEFRA The Environment Agency are working in partnership with Sedgemoor 
District Council to deliver this project located on the Parrett Estuary 
at Bridgwater, Somerset. The project will provide protection from 
tidal flooding to the town of Bridgwater and villages downstream.

Collection and 
Packaging Reforms

DEFRA The three projects included within the Collection and Packaging 
reforms programme – Extended Producer Responsibility for 
packaging (pEPR), Deposit Return Scheme for drinks containers (DRS) 
and Consistency in Recycling Collections (Consistency) – will deliver 
significant changes to the waste collection and recycling sector 
including bringing benefits such as the creation of green jobs and 
significant carbon savings, contributing to Net Zero and outcomes 
in Defra’s 25 Year Environment Plan.

Defra Biosecurity, 
Borders and Trade 
Programme (BBTP)

DEFRA The Defra Biosecurity, Borders and Trade Programme (BBTP) vision 
is to deliver world-class biosecurity capability which protects health, 
encourages prosperity and enables security for a global UK. 
The programme is delivering the key infrastructure, systems, 
services, operations, capabilities, and legislative changes required to 
enable the introduction of new controls for goods to and from the EU.

Future Farming and 
Countryside 
Programme

DEFRA By 2028, the Future Farming and Countryside Programme aims to 
deliver: 1) A renewed agricultural sector, producing healthy food for 
consumption at home and abroad, where farms can be profitable 
and economically sustainable without subsidy 2) Farming and the 
countryside contributing significantly to environmental goals 
including addressing climate change.
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Leeds Phase 2 
Flood Scheme

DEFRA LFAS2 will reduce the risk of flooding across Leeds using a catchment 
wide approach. The aim of the scheme is to deliver a 1 in 200 year level 
of protection (plus climate change allowance) through the use of 
linear flood defences, a large flood storage area and a flagship 
programme of Natural Flood Management measures. The scheme will 
help stimulate economic growth and regeneration within the city as 
well as responding to help address the current Climate Emergency.

Nature for Climate 
Fund

DEFRA The Nature for Climate Fund Programme has been established to 
significantly increase tree planting, woodland creation and 
management, and peatland restoration, in England to support the 
delivery of Net Zero and 25-Year Environment Plan commitments.  
The programme is also designed to deliver wider social, economic and 
environmental benefits.

NO2 Programme DEFRA The NO2 reduction programme is a joint programme with Department 
for Transport to deliver the 2017 UK Plan for Tackling Roadside 
Nitrogen Dioxide Concentrations. The Plan outlines how councils with 
NO2 levels exceeding legal limits must develop and implement local 
plans to deliver legal levels of NO2 in the shortest time possible.

Northern Ireland 
Programme

DEFRA The Defra Northern Ireland Programme was formed in January 2021 
and is led by the newly formed NI Directorate. It aims to ensure an 
enduring, operable NI/GB boundary for all Defra stakeholders, and the 
ongoing integrity and efficacy of Defra’s regulatory regimes in the 
context of the NI Protocol, working collaboratively with the devolved 
administrations. 
The high-level strategic objectives of the programme are to: 
– Ensure compliance with the NI Protocol 
–  Mitigate the impacts of the NIP implementation for businesses 

trading into and out of Northern Ireland 
– Minimise the impact of NIP implementation on consumers

Oxford Flood 
Alleviation Scheme

DEFRA We are working with 9 partners on a major new flood scheme for 
Oxford, which will reduce flood risk to homes, businesses and major 
transport routes into the city. Our scheme will provide a long term 
solution to flooding in Oxford, helping protect the city as flood risk 
increases with climate change. The scheme will run through the 
existing floodplain west of Oxford. It will be formed of a new stream 
surrounded by a gently sloping floodplain of new wetland habitat 
and grazing meadow to create more space for water away from 
built-up areas.

River Thames 
Scheme

DEFRA The River Thames Scheme has 3 main goals:
–  Protecting our communities – we will create more resilient places 

and infrastructure for our communities by reducing the risk 
of flooding

–  Enhancing our Thames – we will increase the natural capital of the 
River Thames

–  Securing our economy - we will maximise social value of the scheme 
to promote green and sustainable growth

How we’ll achieve this:
–  People – we value people and will champion inclusive culture
–  Sutainability – create a greener future future by tacakling causes 

of climate change and becoming carbon neutral
–  Value for money – maximise opportunities to innovate to deliver 

valuable outcomes
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Science Capability 
in Animal Health 
Programme

DEFRA The SCAH Programme sets out the Department for Environment, 
Food and Rural Affairs’ (Defra) plans for long-term investment in 
the Government’s main animal health science facility. The re-
development of the site infrastructure and associated transformation 
programme will secure and safeguard the critical animal health 
science capability, protecting the nation from the impacts of animal 
diseases in a cost effective way.

UK Seafood Fund DEFRA The UK Seafood Fund aims to deliver the £100 million of funding to 
support the fishing sector, by ensuring better utilisation of our 
larger share of quota and supporting the industry to become more 
self-sustaining through increased product value and access to new 
markets. The fund supports the government priorities of levelling 
up coastal communities, strengthening the Union and increasing 
sustainability. The fund is divided into three key elements: 
Science and Innovation, Infrastructure and Skills and Training.

Workplace and 
Facilities 
Management

DEFRA Workplace and Facilities Management (‘WP&FM’) Services make 
it possible for Defra Group to operate its property portfolio (over 
300 properties and the Weybridge Science Community) for 26,000 
colleagues. These essential services include asset maintenance 
in line with Health and Safety requirements and bio-security 
regulations. Without these services, the estate (including offices, 
science laboratories, flood depots etc) would be unsafe and unable 
to operate, with severe consequences for the UK economy and 
environment given the frontline nature of much of Defra Group’s 
activity.? The project will transform WP&FM services that will unify 
two separate operating models by utilising an integrated delivery 
model, which will enhance the working relationship between 
Defra and its delivery partners, improving the contractual risk 
apportionment and ensure the control of critical services sits within 
Defra. As a key enabler, the new services form an integral element 
of the wider Corporate Services Transformation Programme.

Evolve DFE The Evolve portfolio is an enterprise wide transformation which 
enables SLC’s corporate strategy. The strategy has 5 key objectives: 
An Outstanding Customer Experience; An Enabler of Opportunity; 
Leaner, Better, Doing more for less; A Great place to work; Trusted 
delivery partner. The portfolio contains a number of programmes that 
are designed to further enable and enhance how the SLC delivers 
its services. These programmes include; Customer Engagement 
Management, Apps and Portals, Data, Policy Commissioning, 
Accelerated Service Improvement, People, and Working Practices 
Transformation.

FE Capital 
Transformation

DFE The FE capital transformation will fund investment in FE colleges 
through: grants, 16 centrally delivered projects, and bidding rounds 
over five years. The programme will deliver on the government’s 
manifesto commitment to upgrade and transform the FE college 
estate. This will support the FE sector to deliver on its reform agenda 
and to support the levelling up of learner and labour market needs 
across the country, with greater emphasis on technical education 
and vocational training.
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Initial Teacher 
Training Market 
Review (ITT)

DFE The implementation of the recommendations from the Initial Teacher 
Training (ITT) Review is designed to complement a suite of reforms 
already underway to improve teaching quality, including the 
introductions of the ITT Core Content Framework (CCF), Early Career 
Framework (ECF), reformed National Professional Qualifications 
(NPQs) and Teaching School Hubs (TSHs). The reforms to the ITT 
market are the final stage in this teacher development journey. 
The recommendations from the ITT Review aim to increase the quality 
and consistency of ITT in a more effective and efficient market. It will 
do so by ensuring ITT providers adopt a series of new ‘Quality 
Requirements’ and recommendations which will be assessed during a 
market-wide re-accreditation process, which began in February 2022.

Institutes of 
Technology (IoT) 2

DFE The Institutes of Technology programme is a manifesto commitment 
to establish the second wave of high-quality Institutes of Technology 
(IoTs). The first 12 IoTs were selected through a government-led 
competition and commenced live delivery from September 2019, 
Wave 1 has successfully delivered 12 IoTs across the country, wave 2 
utilised the same model as wave 1, successfully delivering a further 9 
IoTs, and are collaborations between further education (FE) providers, 
universities and employers. IoTs specialise in delivering higher 
technical education (at levels 4 and 5) with a focus on STEM (science, 
technology, engineering and mathematics) subjects.

National Tutoring 
programme

DFE The National Tutoring Programme (NTP), launched in October 2020, 
is a key part of the Government’s COVID catch-up response for 
schools. The overarching vision of the NTP is to improve the academic 
outcomes of those young people whose education has been most 
negatively impacted by the pandemic.

Priority School 
Building 
Programme 2

DFE The Priority School Building Programme is meeting the condition 
need of the school buildings in the very worst condition across the 
country. There are two phases of the programme, covering a total 
of 532 schools. Under the first phase of the programme, known as 
PSBP1, 260 whole schools are being rebuilt and/or refurbished. 214 
schools through capital grant and 46 using Private Finance (PF). 
The vast majority of schools in PSBP1 were handed over by the end 
of 2017, two years earlier than originally announced. All schools under 
PF were delivered by April 2018. Under the second phase, known as 
PSBP2, individual blocks of accommodation at 272 schools are being 
rebuilt and/or refurbished using capital grant. PSBP2 now has 58 
schools worth over £10m of which 57 (+1) have either design and build 
contracts awarded or funding agreements signed.

School Rebuilding 
Programme

DFE The School Rebuilding Programme (SRP) is undertaking major 
rebuilding and refurbishment projects targeted at school and sixth 
form college buildings in the worst condition across England. The 
programme was announced by the PM in June 2020. The number of 
projects in the programme was confirmed publicly in HMT SR 2020 
documentation, with a commitment to 50 projects a year/500 over ten 
years. An initial programme budget up to the end of the expected SR21 
period was agreed with HMT in May 2021 (HMT confirmation letter 
received in July 2021) as part of the programme’s clearance through 
the Treasury Approval Process (TAP). The first 100 projects announced 
last year are in delivery and a significant programme milestone was 
achieved (and met a Prime Ministerial commitment) with a number of 
the most advanced projects having signed contracts and started in 
site in September 2021. The next selection round is underway and we 
aim to provisionally select up to 300 schools later this year.
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Schools 
Commercial

DFE The Schools Buying Programme is designed to support schools in 
achieving value for money and directly contributes to delivery of both 
the efficiency and sustainability portfolios. Our Strategy is designed 
to support schools to achieve value for money on their non-staff 
spend, be more sustainable and change the behaviours of buyers in 
schools to ultimately achieve value for money and enable more spend 
to be focused on improving educational outcomes.

Skills Bootcamps 
and Free Courses 
for Jobs

DFE The National Skills Fund (NSF) will fund projects that will help 
people retrain and upskill into better, more productive jobs through 
developing higher and intermediate skills, and aligned with 
Further Education.

T Level Programme DFE The current IPA Delivery Confidence Assessment for T Level 
programme is AMBER, following the review in September 2021. 
The Government Internal Audit Authority followed with a deep dive 
audit of Industry Placements and Capital Funding its findings rated 
the programme as MODERATE. The actions underway to address the 
recommendations are to further develop the T Level employer 
engagement strategy to support the scaling of provision of Industry 
Placements. The team is also working closely with the Association 
of Colleges to provide the right level of support for providers and 
stakeholders in Waves 3 and 4. The T Level team has developed a 
benefits realisation strategy and continues planning and preparation 
to support the success of future Waves. For the 2021/22 Academic 
Year, we have 10 T Levels being offered across 102 providers of all 
types, we are monitoring delivery, including Wave 2 providers’ ability 
to source the necessary industry placements.

Teacher 
Development 
Reform Programme

DFE The Teacher Development Reform (TDR) Programme is part of the 
wider reforms to Teacher Continual Professional Development (CPD) 
and the DfE Teacher Recruitment and Retention Strategy, referenced 
in the recent DfE White Paper published in March, ‘Opportunity for all: 
strong schools with great teachers for your child’. The TDR Programme 
includes, the Early Career Framework (ECF), National Professional 
Qualifications (NPQ) and Institute of Teaching (IoT) projects. These 
exciting innovations are part of the investment in our teachers and 
leaders which include; a new two year induction for Early Career 
Teachers (ECT), with mentors trained and provided to support those 
new teachers and; new Specialist NPQs and reforms to our existing 
Leadership NPQs. Alongside this, the Institute of Teaching will 
become England’s flagship teacher training and development 
provider, showcasing exemplary delivery of the ECF and NPQs, 
delivering evidence-based approaches to teacher training, as well 
as leadership courses and continued professional development, 
building on existing high-quality provision.

2nd Generation UK 
Search and Rescue 
Aviation

DFT The UK Search and Rescue 2nd Generation (UKSAR2G) programme 
is the UK’s replacement aviation Search and Rescue (SAR) and Aerial 
Surveillance (ASV) services that will continue to save lives, protect the 
UK’s economic interests and maintain aeronautical compliance with 
International Conventions beyond 2024.

A12 Chelmsford to 
A120 widening

DFT As announced in the Roads Investment Strategy 2, the scope 
includes: Widening the A12 to three lanes between junction 19 
(north of Chelmsford) and junction 25 (A120 interchange).

A303 Amesbury to 
Berwick Down

DFT Free-flowing two lane dual carriageway replacing the current single 
lane carriageway on the A303 between Amesbury and Berwick Down 
including a twin bore tunnel under the majority of the World Heritage 
Site and a by-pass to the north of Winterbourne Stoke.
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A417 Air Balloon DFT As announced in the Roads Investment Strategy 2, the scope 
includes: A417 Air Balloon – connecting the two dual carriageway 
sections of the A417 near Birdlip in Gloucestershire, taking account 
of both the environmental sensitivity of the site and the importance of 
the route to the local economy.

A428 Black Cat to 
Caxton Gibbet

DFT The scheme provides a new off-line two lane dual carriageway 
between Black Cat roundabout on the A1 in Bedfordshire and Caxton 
Gibbet roundabout on the A428 in Cambridgeshire.

A66 Northern 
Trans-Pennine

DFT Dualling of the remaining single-carriageway sections on the A66 
between M6 J40 Penrith and A1M Scotch Corner, creating a 
continuous dual carriageway across the Pennines.

Crossrail 
Programme

DFT A new high-frequency rail service which will increase rail-based 
capacity in London by up to 10% and cut journey times across London 
and the South East.

East Coast Digital 
Programme

DFT The East Coast Digital Programme will deliver improvements in 
railway operation through the introduction of European Train Control 
System technology on the East Coast Main Line. This digital signalling 
technology will replace expired conventional signalling infrastructure 
between Kings Cross and Stoke Tunnel south of Grantham. Digital 
signalling has a lower whole-life cost than conventional signalling 
and offers performance and capacity benefits to users not available 
through conventional line-side signalling.

East Coast Mainline 
Programme

DFT The East Coast Main Line Enhancement Programme is a collection 
of track and power upgrade schemes between London King’s Cross 
and Edinburgh to increase capacity and reduce journey times. 
The Programme has enabled the East Coast franchise to introduce 
a new fleet of Intercity Express trains.

East West Rail 
Configuration 
State 1

DFT The East West Rail (EWR) scheme will create a rail link from Oxford 
to Cambridge, and is a key part of the government’s ambition for 
the Oxford to Cambridge Arc. EWR is being delivered as a single 
integrated programme, structured around the phased introduction of 
services (Connection Stages). East West Rail Connection Stage 1 (CS1) 
delivers services between Oxford and Bletchley/Milton Keynes. 
CS1 will re-construct and upgrade a partly disused railway between 
Bicester and Bletchley. This will allow for the introduction of new 
passenger services, improving connectivity and journey times along 
the corridor to support transport and economic growth needs.

East West Rail 
Connection Stage 
2 & 3

DFT The East West Rail (EWR) scheme will create a rail link from Oxford to 
Cambridge. The project is structured around the phased introduction 
of services (Connection Stages). East West Rail Connection Stage 2 
(CS2) predominantly upgrade existing infrastructure (between 
Bletchley and Bedford) to allow services between Oxford and Bedford. 
East West Rail CS3 involves building a new line, between Bedford and 
Cambridge, to extend the railway and facilitate services from Oxford 
to Cambridge.

Further 
Electrification of 
Midland Main Line 
(MML3)

DFT Electrification of the Midland Main Line from Market Harborough to 
Sheffield and Nottingham by 2030. This will enable the replacement of 
diesel trains and will facilitate the operation HS2 trains when the HS2 
East programme is completed.
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HS2 Phase 1 DFT HS2 will form the backbone of the UK’s transport network, connecting 
Britain’s largest cities. By making it easier to move between the 
North, Midlands and South, cutting many journeys by half, HS2 will 
make it easier for people to live and work where they want. Phase One 
will involve the construction of a new high speed railway line between 
London and the West Midlands, where it will re-join the existing West 
Coast Mainline.

HS2 Phase 2a DFT HS2 will form the backbone of the UK’s transport network, connecting 
Britain’s largest cities. By making it easier to move between the North, 
Midlands and South, cutting many journeys by half, HS2 will make it 
easier for people to live and work where they want. Phase 2a will see 
a new high speed railway line constructed from the northern end of 
Phase One at Fradley in the West Midlands to Crewe in Cheshire.

HS2 Phase 2b 
Western Leg

DFT HS2 will form the backbone of the UK’s transport network, connecting 
Britain’s largest cities. By making it easier to move between the 
North, Midlands and South, cutting many journeys by half, HS2 will 
make it easier for people to live and work where they want. Phase 2b 
will involve the construction of a new railway line from Crewe to 
Manchester, serving new stations at Manchester Airport and 
Manchester Piccadilly.

Lower Thames 
Crossing

DFT The Lower Thames Crossing (LTC) is a proposed new expressway 
connecting Kent, Thurrock and Essex through twin-bored tunnels 
under the Thames. It will almost double the road capacity across the 
River Thames east of London and is the largest single road investment 
project in the UK since the M25 was completed more than 30 years 
ago. As a vital part of the UK's transport infrastructure, it will act as a 
catalyst for national and local economic growth. Building a reliable, 
modern new road that is fit for the future will help connect the nation's 
busiest ports to the distribution hubs in the North, Midlands and 
beyond. it will improve network resilience and the performance of the 
existing crossings at Dartford, transforming the regional and national 
road network. LTC will open up new markets for businesses and 
create tens of thousands of new jobs and hundreds of apprenticeships 
during its construction.

Midland Main Line 
Programme

DFT The Midland Main Line (MML) Programme is a package of works to 
allow new hybrid trains to operate electrically for more of their 
journey. The project provided new track and new electrification 
between Bedford and Corby, journey time and improvements. 
This was introduced with a new timetable in May 2021. There is further 
work to deliver new electrification from Kettering to Market 
Harborough, power supply upgrades, and enhancements to the 
existing electrification south of Bedford.

Midlands Rail Hub DFT Following publication of the Integrated Rail Plan, Midlands Rail Hub will 
focus on bringing additional services into Central Birmingham from 
the south west. This will allow more people to benefit from HS2 by 
providing a convenient interchange the new station at Curzon Street, 
improved local services in Birmingham and provide capacity for 
additional Bristol and Cardiff trains.

Rail Passenger 
Services

DFT To secure the provision of passenger rail services as set out under the 
Railways Act 1993 (as amended). The focus of our GMPP has shifted 
from 'Rail Franchising' to instead reflect the Passenger Services 
response to Covid-19, centring on the transition to National Rail 
Contracts (NRCs), which will be delivered in three tranches. The NRCs 
are the precursor to the Passenger Services Contracts (PSCs), which 
will implement the vision in the Williams-Shapps rail reforms for the 
future relationship between the public and private sector.
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Rail Transformation 
Programme

DFT The rail system today is fragmented, complicated, and lacks a guiding 
focus on customers, coherent leadership, and strategic direction. 
The pandemic has created additional challenges and further 
demonstrated the need for a more customer-focused and efficient 
railway. In response the government published the Williams-Shapps 
Plan for Rail (WSPR) and established the Rail Transformation 
Programme (RTP) to implement it. The programme will deliver 
fundamental changes that help the railways and its people to prosper, 
delivering the service customers want and need. Central to the WSPR 
is the creation of a single 'guiding mind' for the railways – Great British 
Railways (GBR). Appreciating the urgency of action, the WSPR 
commits to interim arrangements to deliver early benefits and lay 
the foundations for reform. The Rail Transformation Programme is 
probably the largest and most complex transformation programme 
in government today.

Rapid Charging 
Fund

DFT Upgrading connections to electricity grid along motorways and major 
A-roads to enable private sector delivery of rapid charge points, 
both to alleviate range anxiety in the short term and support mass 
market uptake of Electric Vehicles in the longer term

Transpennine Route 
Upgrade

DFT The TransPennine Route Upgrade (TRU) is a full “route modernisation” 
programme for the North TransPennine Route, the key East-West 
rail link across the North of England from Manchester to York, 
via Huddersfield and Leeds. It is expected to halve average delay 
minutes for fast services, provide an extra two train paths per hour, 
aim to reduce journey times from 55 to 41 minutes (reducing further 
to 33 minutes with NPR work about a decade later) from York to 
Manchester, and electrify the whole route for decarbonisation 
objectives and operational cost savings. The proposed scope for 
the programme includes early delivery of Northern Powerhouse Rail 
(NPR) infrastructure.

AI Labs DHSC Artificial Intelligence (AI) has the potential to make a significant 
difference in health and care settings through its ability to analyse 
large quantities of complex information. The NHS Artificial 
Intelligence Laboratory (AI Lab) was created to address that challenge 
by bringing together government, health and care providers, 
academics and technology companies.

ESR Transformation 
Programme

DHSC The Electronic Staff Record is a single workforce management tool 
for the NHS offering an ‘end to end’ solution during NHS employment. 
ESR provides salary payments and other pay related remuneration to 
1.8 million employees, circa 5% of the working population in England 
and Wales. The Programme will define and deliver the future 
transformation roadmap for the ESR service from August 2025 
including technology, application and service design. 
The primary drivers are:
–  Expiry of the current contract for the provision of ESR in August 2025; 
– The end of premium support for the Oracle eBS software in 2032; 
–  The need to transform the existing solution to provide a modernised 

digital service to end users coupled with real-time system 
interoperability leading to the accurate and timely provision of 
workforce data;

–  Align ESR to national Programmes and initiatives such as NHS 
England Future of HR & OD Programme and NHS Wales Health and 
Care Workforce Strategy.
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Frontline 
Digitisation

DHSC Our vision is a digitally-enabled health and care system, where the 
health service and its users have the digital services and access to 
the data they need to effectively manage and improve health and 
wellbeing. The Frontline Digitisation programme will support this 
vision by levelling up ICS and providers to a baseline level of digital 
capability, set out in our Minimum Digital Foundations, which will 
enable frontline clinical and operational staff to make best use of 
digital technology to deliver care efficiently, effectively and safely, 
reducing variations and improving quality and outcomes.

GP IT Futures 
Programme

DHSC The GP IT Futures programme will deliver a new procurement 
framework, to replace the General Practice Systems of Choice 
(GPSoC) procurement framework. The new GP IT Futures framework 
will enable buyers of clinical IT systems, for use in general practice / 
primary care, to compare and procure centrally assured systems. 
Initially this will achieve continuity of clinical IT system delivery 
beyond the expiry of GPSoC. During the course of the programme the 
GP IT Futures programme will achieve four strategic objectives of i. 
real time a secure access to data, ii. through interoperable systems, 
digitised work flows in and between care settings, iii. a relevant, 
resilient and plural ecosystem of GP and primary care IT systems, 
and iv. allow data to be easily and consistently captured to enable 
comparison of activity and clinical outcomes.

Integrated Single 
Financial 
Environment

DHSC The objective of the project is to procure the next generation of the 
NHS England group Integrated Siingle Finnacial Environment (ISFE) 
and associated financial services. The procurement is for a managed 
service provision which must include a Financial and Accounting 
system as part of the service to commence in April 2024.

New Hospital 
Programme

DHSC The Government confirmed that 40 new hospitals will be built by 2030 
and released £3.7bn of initial capital funding to support activity 
between April 2021 and March 2025. This includes 8 previously 
announced schemes. In addition, the Prime Minister announced an 
open competition for 8 further schemes to be built by 2030. This will 
mean 48 hospitals delivered by the end of the decade.

PHE Science Hub DOH 
Capital

The Science Hub programme aims to create a state-of-the-art, 
integrated public health campus which will bring together scientific 
expertise to reduce health inequalities and strengthen public health 
security through co-location of ageing facilities at Porton and 
Colindale and some London functions at a new Science Campus in 
Harlow, Essex.
On 1st October 2021, this programme transitioned from PHE to the 
new UK Health Security Agency.

Shared Care 
Records

DHSC This initial Shared Care Records project was to ensure rapid national 
coverage of Shared Care Record solutions across England, to enable 
the capture of each patients’ healthcare history.

Supporting People 
at Home

DHSC Our vision is to give people greater control, improve their experience 
and enable them to access safe, responsive health and care at or 
closer to home, including those for whom home is a care home, 
through increasing the use of technology. We support uptake of new 
care models, enabled by technology solutions so that people can 
spend more time well at home, reducing crises that result in 
emergency visits to hospital, supporting home-based recovery and 
providing more convenient and personalised access to specialist 
outpatient care. Our work seeks to improve health outcomes for 
people, increase the opportunities for better self management and 
reduce demand for face to face services with societal, environmental, 
time and financial benefits.
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Building Safety 
Programme – Non 
ACM Remediation

DLUHC This programme was established to set up and manage the Building 
Safety Fund (BSF) to remediate high rise residential buildings in 
England with unsafe non-aluminium composite material (ACM) 
cladding. In the private sector, the BSF is for the benefit of the 
leaseholder in buildings for which another funding source is not 
available. For social sector applicants, the fund will pay for 
leaseholders’ costs and provide support to those applicants that 
evidence their unaffordability, and a threat to their financial standing.

Building Safety 
Programme ACM 
Remediation

DLUHC This programme was established to ensure the removal of unsafe 
aluminium composite material (ACM) cladding from all high-rise 
residential buildings in England, including all public and private sector 
buildings, student accommodation and hotels.

Electoral Integrity DLUHC The Electoral Integrity Programme (EIP) is implementing changes 
arising from the Elections Bill. The Elections Bill makes provision 
about the administration and conduct of elections, including 
provision to strengthen the integrity of the electoral process. 
Reforms will cover: overseas electors; voting and candidacy rights 
of EU citizens; the designation of a strategy and policy statement 
for the Electoral Commission; the membership of the Speaker’s 
Committee; the Electoral Commission’s functions in relation to 
criminal proceedings; financial information to be provided by a 
political party on applying for registration; preventing a person being 
registered as a political party and being a recognised non-party 
campaigner at the same time; regulation of expenditure for political 
purposes; disqualification of offenders for holding elective offices; 
information to be included in electronic campaigning material.

Freeports DLUHC Freeports are a flagship government programme that will play an 
important part in the UK’s post-Covid economic recovery and 
contribute to realising the Levelling Up agenda. Freeports will bring 
together ports, local authorities, businesses and other key local 
stakeholders to create national hubs for trade, innovation, commerce 
and global investment; regenerating communities across the UK, 
attracting new businesses, spreading jobs, investment and 
opportunity to towns and cities across the country. In March 2021, 
the Chancellor announced 8 successful prospective Freeports 
locations in England: East Midlands Airport, Felixstowe & Harwich, 
Humber, Liverpool City Region, Plymouth & South Devon, Solent, 
Teesside, and Thames. Subject to business case appraisal, they will 
be able to access a share of £200 millions of seed capital funding.

Grenfell Site and 
Programme

DLUHC Delivering the vision of the community-led Grenfell Tower Memorial 
Commission for a fitting memorial for the bereaved, survivors and 
Grenfell community, recognising the Grenfell Tower fire tragedy and 
honouring those who lost their lives.

Housing 
Infrastructure Fund

DLUHC The Housing Infrastructure Fund (HIF) supports the Government’s 
ambition to increase housebuilding to 300,000 per year by mid 2020’s, 
by providing up-front infrastructure to drive housing delivery. HIF will 
provide local authorities with £4.3 billion of infrastructure funding to 
unlock building of 320,000 homes in all regions of England.
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Levelling Up Fund DLUHC The Levelling Up Fund (LUF) is jointly managed by HM Treasury, the 
Department for Levelling Up, Housing and Communities and the 
Department for Transport. The LUF will invest in local infrastructure 
that has a visible impact, improving everyday life for people. 
Accordingly, it will focus on three themes: smaller transport 
projects that make a genuine difference to local areas; town centre 
and high street regeneration; and support for maintaining and 
expanding cultural and heritage assets. At 2020 Spending Review, 
HM Government committed £4 billion for the LUF for England, 
subsequently increasing this to £4.8 billion across the whole of the 
UK with a minimum of £800 million for Scotland, Wales and Northern 
Ireland. Round 1 of the Fund supported £1.7 billion of successful 
projects including over £170 million of funding in Scotland, 
£120 million in Wales and £49 million in Northern Ireland.

Planning Reform DLUHC Through Planning Reform, we are creating a modernised and effective 
planning system, that empowers communities to support, and local 
authorities to deliver, the beautiful, environmentally friendly 
development that the country needs. This will contribute to realising 
our Levelling Up agenda.

Towns Fund DLUHC The £3.6 billion Towns Fund is made up of the Town Deals programme 
and the Future High Streets Fund (FHSF). The Town Deals programme 
aims to regenerate towns and deliver long-term economic and 
productivity growth through investments in urban regeneration, 
digital and physical connectivity, skills, heritage and enterprise 
infrastructure. The FHSF aims to renew and reshape town centres 
and high streets in a way that improves experience, drives growth and 
ensures future sustainability. 101 Towns were selected for Town Deals, 
with 72 places successful through the FHSF competition.

UK Holocaust 
Memorial and 
Learning Centre

DLUHC The programme aims to build a striking new memorial to the 
Holocaust in Victoria Tower Gardens in Westminster to honour the 
six million Jewish men, women and children who were murdered 
during the Holocaust, as well as other victims of Nazi persecution. 
A Learning Centre will be located with the memorial to explore the 
British relationship to the Holocaust, including the role of the British 
Parliament and democratic institutions.

Building Safety 
Regulator

DWP The Building Safety Regulator, under HSE, will lead the regulatory 
regime to protect people and places in all forms of buildings, across 
England. The Building Safety Regulator will have three key functions: 
a)  leading the implementation of the new, more stringent regulatory 

regime for higher risk residential buildings in scope; 
b)  promoting competence among industry professionals 

and regulators who have key roles in delivering safe, high-
performing buildings; 

c)  oversight of the building safety and performance system.

Health 
Transformation 
Programme

DWP The Health Transformation Programme is a critical part of the 
department’s health and disability agenda. It will procure new 
functional assessment service contracts, modernise our service and 
be a key enabler for reform proposals detailed in the forthcoming 
White Paper. The Health Transformation Programme aims to deliver:
–  A vastly improved claimant experience: including reduced journey 

times and improved claimant choice in terms of channel to claim. 
–  A more effective and efficient service for the taxpayer: reducing 

reliance on paper and integrating service delivery, reducing demand 
for health assessments by triaging.

–  Greater capability to innovate and deliver change: including White 
Paper reform.

–  All devolved benefits in Scotland, including Personal Independence 
Payment (PIP), are out of scope for the Health Transformation 
Programme.
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Pensions 
Dashboard 
Programme

DWP Pensions dashboards will enable individuals to access their pensions 
information online, securely and all in one place, thereby supporting 
better planning for retirement and growing financial wellbeing. 
Dashboards will provide clear and simple information about an 
individual’s multiple pension savings, including their State Pension. 
They will also help them to reconnect with any lost pots. The Pensions 
Dashboards Programme has been established to design and 
implement the infrastructure that will make dashboards work, and the 
governance framework to support its operation.

Restart Programme DWP Restart is a contracted employment programme targeted at the 
long-term unemployed, across England & Wales. It was instigated in 
response to the global economic slowdown triggered by the 
Coronavirus pandemic, as a way of supporting the people most in 
need back into sustained employment

Universal Credit 
Programme

DWP Universal Credit replaces six separate benefits and tax credits for 
working age people, bringing together in and out of work systems into 
one, to make work pay. When fully rolled out it is expected that around 
6.5 million households will benefit from Universal Credit. Legislated 
for in 2012-13, it has now entered delivery phase.

Workplace 
Transformation

DWP Workplace Transformation is a 10-year programme which supports 
the change to the Department’s operating model and consolidation of 
its estate portfolio into the right size and shape. It will provide flexible, 
efficient, better quality and sustainable buildings, in alignment with 
the Government’s Greening commitments, Places for Growth, 
levelling up the economy and building back better. Delivering far more 
than estates modernisation, it requires significant capital investment 
over the early years but delivers financial and social benefits each 
following year, fundamentally reshaping our support to customers. 
Workplace Transformation will deliver the Department’s obligations 
to fully embed Smarter Working and achieve PAS3000 standard by 
December 2022. This will also support changes in how, where and 
when we work, investing in new more flexible ways of working, 
changing the way staff use buildings and continuing to support the 
shift towards the delivery of digital services, helping to make DWP a 
great place to work.

Echo 2 Programme FCDO The ECHO 2 Programme is procuring new service providers to replace 
the expiring ECHO 1 contract. The programme will deliver two new 
contracts, a Network Services Integrator and a Dynamic Purchasing 
System for the provision of internet connectivity.

FCDO 
Transformation

FCDO The Prime Minister announced the merger of the Department for 
International Development and the Foreign & Commonwealth Office 
on 16 June 2020 and the FCDO was formally launched on 2nd 
September 2020. In FY21/22, the FCDO Transformation Portfolio 
brought together all activities required to implement the Prime 
Minister's instruction and create a single Foreign, Commonwealth 
and Development Office which can deploy development and 
diplomatic expertise to deliver HMG global and foreign policy 
objectives. The purpose of Transformation is to ensure that the 
FCDO is (i) structured for success: The FCDO is optimally set up to 
deliver the priorities as outlined in the Integrated Review; (ii) Leading 
internationally: The FCDO enables better delivery of HMG international 
objectives through FCDO leadership at home and overseas; (iii) 
Enabled to deliver: The FCDO is modern, effective and delivers value 
for money; (iv) Investing in our people: The FCDO is an employer of 
choice for talented people from all backgrounds and reflects the 
country we serve.
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Hera Programme FCDO The Hera programme will deliver a single integrated Finance and 
HR system (using the Oracle Cloud platform) for the Foreign, 
Commonwealth and Development Office following the merger of 
DFID and the FCO. It builds on the former Atlas programme in the FCO, 
but has been substantially reshaped to incorporate former work from 
DFID and to meet FCDO requirements. Hera is an essential part of 
a wider FCDO Transformation Programme and will enable the new 
department’s finances and structures to be fully integrated in line 
with Ministers’ objectives. Hera will also help deliver government 
strategy for providing shared services in the UK and overseas for 
Partners across Government.

New Beijing 
Embassy and 
Residence

FCDO Provision of new Embassy and Ambassador Residence buildings on 
the BE Compound in Beijing, to replace end of life buildings unfit for 
21st century UK/China relations (a key ‘Global Britain’ project).

Washington 
Embassy 
Refurbishment

FCDO Refurbishment and upgrading of key buildings on our Washington, 
USA, compound. These buildings currently fail to fully meet health 
and safety requirements. Further investment in modernising these 
buildings will futureproof our abiliy to deliver effective diplomatic 
and operational solutions in our most important global post.

Local Land Charges 
(LLC) Programme

HMLR The Programme has met all of it’s FY21/22 (Year 1) HM Treasury 
commitments as defined in the current Business Case. The 4 Year 
Delivery Plan has been refined to ensure delivery can be achieved 
within the ambitious timescales, which sees the Programme end 
in 2025.

Borders & Trade 
Programme

HMRC Post-Brexit, the repatriation of powers from the European Union 
afforded the UK a significant opportunity to transform how we 
operate our borders over the medium and longer term to deliver 
lasting economic benefits. To prepare for the end of the Transition 
Period on 31 December 2020, several key changes were successfully 
delivered to ensure a functioning border. However, the late conclusion 
of the Trade and Cooperation agreement and the pandemic had 
significant impacts on traders’ readiness for border controls and 
customs procedures. This resulted in the introduction of multiple 
easements to enable trade at the border to continue to flow. The 
Programme set out critical activity HMRC needed to deliver in 
2021-2022 to achieve stabilisation of border activity, understand and 
implement the roll-back of easements and fully operationalise a 
secure Border whilst establishing a stable and sustainable foundation 
from which to advance our medium to longer term aims.

Building Our Future 
Locations 
Programme

HMRC HMRC’s Locations Strategy, announced in 2015, is key to enabling 
its wider transformation. The Locations Strategy is delivering the 
Phase One Government Hubs and supports the Government’s Places 
for Growth Programme by creating opportunities and career paths 
in towns and cities across the UK. Going forward HMRC will be 
operating from a network of large modern regional centres and 
specialist sites and a Head Office in Westminster. Our new buildings 
are environmentally efficient and provide flexible, fully inclusive 
workspaces supporting smarter working and meeting future 
changing demands and priorities of use.

Contact 
Engagement 
Programme

HMRC This programme will replace HMRC’s telephony platform, which over 
time allows HMRC to transform the way we interact with customers, 
becoming a more effective and efficient organisation, driving digital 
take up where appropriate and providing improved tools to support 
our colleagues to resolve customer contact effectively through a 
‘once and done’ approach.
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Critical Platform 
Transformation 
CPT

HMRC This Programme has maintained critical tax systems through a plan of 
software / hardware refreshes and process improvements to reduce 
known risks and anticipated threats arising from legacy IT Hardware / 
Infrastructure to create some modern IT platforms to support new 
services and new policy. The successor Programme will continue the 
strategic aim to create these services across the rest of HMRC.

Data Protection 
Remediation 
Programme

HMRC The Programme (DPRP) will deliver remediation activity to ensure 
HMRC regulatory compliance linked to its legal obligations under 
General Data Protection Regulation (GDPR) and the Data Protection 
Act 2018 (DPA 2018).

Debt Respite 
Programme

HMRC The Debt Respite Scheme (DRS) is a government policy supporting 
vulnerable customers in problem debt. DRS legislation applies to all 
creditors (including HMRC) and offers debtors legal protection from 
creditor action on qualifying debts e.g. recovery and enforcement 
action stops and interest, fees and charges are paused. DRS covers 
England and Wales and is administered by the Insolvency Service 
who notify creditors when customers enter/exit DRS. There are two 
scheme elements: Breathing Space (BS) and Statutory Debt 
Repayment Plan (SDRP). 
There are three Programme phases:
Phase 1: implemented BS on 4 May 2021 meeting the legislative 
deadline using a medium-term part auto / part manual solution
Phase 2: transition to the long-term IT solution by 31/3/23 to reduce 
the admin burden on HMRC and lay the foundations for the more 
complex second scheme element: SDRP
Phase 3: design and deliver SDRP to ensure HMRC compliance with 
legislation by August 2024.

Debt 
Transformation

HMRC Debt Transformation is a five year programme to be delivered by 
HMRC. This Programme will provide a new functional and future proof 
debt management system to replace the current system, Integrated 
Debt Management System (IDMS) that can manage an incremental 
transition to new services, sequencing the on-boarding of tax 
regimes whilst decommissioning legacy Information Technology (IT) 
enabling a single view of a customers' total indebtedness and allowing 
for a customer-centric approach to debt collection. The Debt 
Transformation Programme will reduce business system failure risk 
therefore protecting revenues and provide the opportunity to realise 
key efficiencies and revenue benefits to HMRC. It will help reduce debt 
balance and contribute towards our strategic objectives including 
making it easy to get tax right and hard to bend or break the rules, 
collect the right tax and pay out the right financial support and to 
support wider government economic aims through a resilient, 
agile tax administration system.

Enterprise Security 
Programme ESP

HMRC The Enterprise Security Programme will improve the security of 
HMRC's systems and processes by further strengthening our cyber 
security; build an increased level of resilience to emergency 
situations; improve our security culture and capability; and to 
increase digital inclusion.

GSS HMRC Led 
Cluster Programme

HMRC The Cabinet Office aims to drive greater efficiency and effectiveness 
in the delivery of corporate services by taking a cross-government 
approach, allowing for greater interoperability across the Civil 
Service, thereby delivering better outcomes. HM Revenue & Customs 
(HMRC), Department for Transport (DfT) and Department for Levelling 
Up, Housing and Communities (DLUHC) collectively are the GSS HMRC 
Led Cluster Programme working with Government Business Services 
(GBS) to address the Cabinet Office aims.
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Infrastructure 
Programme

HMRC The Infrastructure Programme was established to support and enable 
the Government priority of maintaining the flow of trade following the 
end of the EU Transition period on 31st December 2020 and to ensure 
full border controls were in place by the end of Staged Customs 
Controls on 1st January 2022. The Programme provides and operates 
Inland Border Facilities for managing Offices of Destination and 
Departure for goods being moved by transit via the Short Straits and 
Holyhead where the ports do not have the practical ability to 
accommodate the checks themselves.
Release 1 of delivery went live 31st December 2020, building 6 Inland 
Border Facilities. 
Release 2 established 2 further Inland Border Facilities and carried 
out further work to ensure all sites were brought up to full operating 
capacity for the end of Staged Customs Controls 1st January 2022.

Making Tax Digital HMRC Making Tax Digital aims to improve business record keeping 
providing businesses with a modern digital experience, encouraging 
compliant behaviour and acting as a building block to HMRC's 
transformation plans.

Payments HMRC HMRC has inconsistent payment rules, methods and processes, 
and we do not use the payment mechanisms our customers now 
expect. Customers frequently make mistakes in paying us and risk 
being pursued for "debts" they do not owe. In addition, the UK's Banking 
Industry is approaching the biggest changes in infrastructure and 
processes it has for generations. HMRC must be able to respond 
to these mandatory changes in order to continue to receive and make 
payments. This proposition is all about improving the processes which 
support this critical function and as such delivers HMRC's payments 
strategy and supports all four HMRC's strategic objectives. 
The Payments Programme will support HMRC's new vision HMRC to 
be a trusted, modern tax and customs department. HMRC has a vital 
purpose: we collect the money that pays for the UK's public services 
and help families and individuals with targeted financial support. 
Through this programme we will make it easier for customers to pay, 
and be paid by, HMRC.

Protect Connect HMRC The Protect Connect Programme aims to safeguard the operation 
of HMRC's most critical repayment risking services, future-proofing 
them by hosting them in the Cloud and laying the essential foundation 
for development of future strategic risking capabilities. This aligns 
both the HMRC Compliance and IT strategies, enhancing the 
understanding of customers and developing increased insight using 
a single data and analytics platform.

Securing our 
Technical Future

HMRC The SOTF Programme has been established to ‘stabilise’ HMRC’s 
current IT estate which is aged and to exit our 3 data centres the 
contracts for which expire in 2022 (a new contract has been put in 
place to ensure HMRC Services can continue to be supported until 
Dec 2023) and readying the estate for a move to the new destination 
platforms, Cloud and Crown Hosting (for physical assets).

Single Customer 
Account

HMRC The Single Customer Account (SCA) will be the single point through 
which taxpayers will interact with HMRC online. It will make it easier for 
taxpayers to view and manage their tax affairs and HMRC administered 
benefits, reduce unnecessary contact, and improve compliance 
through better taxpayer data and prompts to help customers get it 
right. Given the vast customer base HMRC administers, complete 
coverage of all customer segments and tax regimes will take time and a 
phased approach.
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Single Trade 
Window 
Programme

HMRC The UK Single Trade Window will provide a seamless customer 
experience through delivering a digital gateway that serves as a single 
point of interaction between users and all UK border processes and 
systems and ensures that available data, information and events 
provide greatest value to traders and Government. The UK Single 
Trade Window's strategic objectives support the Government's 
ambition to have the world's most effective border by 2025, one that 
creates prosperity, enhances security, improves the flow of goods 
and engenders industry innovation. Delivering this service will be 
a crucial step in encouraging legitimate trade for businesses and 
bringing together the government's collections, assurance and use of 
border data. A customer-centric design and regular engagement with 
industry representatives across a broad range of sectors are key to 
this benefits-driven service.

Technology 
Sourcing 
Programme

HMRC The Technology Sourcing Programme (TSP) is a multi-year programme 
to continue the work towards true technology wealth. TSP will 
transform and enable how we deliver IT, utilise technology and work 
more effectively as an organisation. The programme is shaping the 
future structure of the IT function within HMRC, disaggregating 
a smaller number of aged IT services contracts repackaging the 
services and taking them to market to redefine the organisation. 
TSP is an essential component of the HMRC strategic programme 
to modernise and transform the enterprise IT estate and services 
delivered to citizens and colleagues. By the end of June 2022, the 
Programme will have achieved its next milestone, delivering new 
contracts and to exit our prime contracts whilst protecting live service 
and tax collection. HMRC will work through to 2025 to implement 
critical enterprise skills, practices, standards and tools needed to 
run and change live services. This will enable HMRC to deliver IT, 
utilise technology and work more effectively as an organisation.

Trader Support 
Service

HMRC The Northern Ireland Trader Support Service TSS provides a 
free-to-use service to support traders to meet their obligations under 
the Northern Ireland Protocol (NIP) following the end of the EU 
transition period on 31/12/20. The TSS helps traders move goods 
between Great Britain and Northern Ireland or bring goods into 
Northern Ireland from outside the UK.

Unique Customer 
Record

HMRC The Unique Customer Record Programme will deliver a single 
consolidated dataset relating to our customers (and their 
relationships to other customers) that will bring customers 
information and tax affairs together and linking them to historic 
contact information. It underpins the transformation of our end-to-
end customer service, enabling customers to view all of their affairs 
through the single customer account and making it 
more straightforward for them to meet their obligations.

NS&I Rainbow HMT The Programmes has three key aims to; 1) Deliver a measurable 
reduction to the cost of running and changing the business, 
2) Become a self-service digital business with support for the 
vulnerable and excluded, 3) Deliver more nimbly, reduce risks and 
enhance scalability.

Cerberus HO Border Force is making a transformative change to its analytics and 
targeting capabilities, better securing the border with improved 
operational outcomes, driving operational efficiencies, and therefore 
achieving considerable cashable savings through the 
decommissioning of expensive legacy systems.

Digital Services at 
the Border (DSAB)

HO To deliver digital services that will provide systems capable of 
transforming the way that Border Force (BF) and its partners operate.
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Emergency 
Services Mobile 
Communications 
Programme 
(ESMCP)

HO Emergency Services Mobile Communications Programme (ESMCP) 
is a cross government programme to deliver the new Emergency 
Services Network (ESN) critical communications system; replacing 
the current technology Airwave. ESN will transform emergency 
services’ communications, by moving away from the largely ‘voice 
only’ proprietary and legacy Airwave radio system to a new combined 
voice and data service that leverages off-the-shelf technology and 
reuses commercial mobile telephone networks. Enhancements exist 
to prioritise emergency service calls above regular commercial traffic 
on the mobile network.

Fraud And Cyber 
Crime Reporting 
and Analysis 
Service

HO The Fraud & Cyber Crime Reporting & Analysis service programme will 
implement a victim centric transformational change improving the 
victim reporting experience by collecting the right data first time and 
exploiting technology to quickly and efficiently process it. The new 
website, together with improved information and better navigation, 
will allow for a significantly enhanced self-service experience, 
providing information and education to prevent vulnerable people 
from becoming repeat victims.

Future Border and 
Immigration 
System Programme

HO The United Kingdom exited the European Union on 31 January 2020. 
From 1 January 2021 free movement ended and was replaced by a new 
points based immigration system. The Future Border and Immigration 
System will enable the United Kingdom to take back control of our 
border, it will simplify, enable and digitise our systems to put 
customers at the heart of a firmer, fairer and easier to navigate border 
and immigration system.

Future Suppliers 
Services

HO Future Supplier Services’ (FSS) aim is to re-procure UK Visas and 
Immigration’s (UKVI) United Kingdom and overseas front-end 
customer services to primarily provide biometric information to 
support their visa application and, in certain circumstances attend 
interviews. These services are currently outsourced under the 
Front-End Services United Kingdom and Next Generation of 
Outsourced Visas contracts and the project is procuring equivalent 
services to maintain visa services; while maximising value and 
efficiency, which is a critical enabler for building and sustaining the 
United Kingdom’s growth and prosperity.

HMPO 
Transformation

HO Her Majesty's Passport Office (HMPO) Transformation Programme 
aims to modernise the passport business by digitising the end to end 
process and by automating much of the application assessment work. 
This will provide Her Majesty's Passport Office cashable savings and 
improve the customer experience.

Home Office 
Biometrics (HOB) 
Programme

HO Home Office wide convergence programme for biometrics within 
Government, covering border security, law enforcement and 
intelligence.

I-LEAP HO The I-LEAP programme will provide new alerting digital platform 
capabilities to police and border officers in the UK, and to their 
equivalents in partner countries, enabling increased opportunities 
at the national border or within country to identify persons and 
objects of interest to law enforcement agencies. It will do so by first 
enhancing the UK’s connectivity with INTERPOL by providing law 
enforcement agencies with a real-time connection to INTERPOL 
nominals (people) data. Connection to further INTERPOL databases 
will follow in due course. In the longer-term I-LEAP will also enable 
real-time alert exchange with key international partners who share 
the UK’s interest in further strengthening alert-sharing capabilities.
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Immigration 
Platform 
Technologies (IPT)

HO The Immigration Platform Technologies (IPT) Programme is delivering 
the technology and information systems to support the immigration 
service through delivery of three integrated modern technology 
services that are cheaper to operate than those they replace. IPT will 
achieve operational efficiencies, optimise use of data and provide 
a more modern and streamlined customer journey.

National Law 
Enforcement Data 
Programme 
(NLEDP)

HO The National Law Enforcement Data Programme (NLEDP) is delivering 
an enhanced Law Enforcement Data Service that will be at the heart 
of protecting the public for years to come, aiming to replace the 
current Police National Computer in advance of December 2025.

Nuclear Security 
Portfolio

HO Nuclear Security Portfolio has been established to maintain and 
improve the UK’s defences from radiological and nuclear terrorism, 
and its preparedness for such a risk.

OPTIMUS HO The vision for the Strategic Operating Model (SOM) implementation 
is to continue the evolution to create a Digital, Data and Technology 
Directorate which can shape and deliver the technology and data 
needs of the Home Office in an effective and value for money way. 
Implementation of this programme will enable delivery of the overall 
vision for technology and data enablement of the Home Office. 
This has four main elements:
1.  Reliable, responsive and secure technology and data (reduced 

operational risk and stronger cyber security).
2.  Improved technology experience for Home Office employees (better 

applications and services, joined up systems and data, improved 
‘fundamentals,’ such as workstations and intranet).

3.  Fully accessible, customer-centric, digital services, with Digital 
at the core of an improved experience for citizens, residents 
and visitors

4. Building for the future

Police Uplift 
Programme

HO In July 2019 the government committed to recruit 20,000 additional 
police officers in England and Wales by March 2023. As a result, the 
Police Uplift Programme was established to support the 43 police 
forces across England and Wales in the recruitment of the additional 
officers. The programme is a collaboration between the Home Office, 
the National Police Chiefs’ Council and the College of Policing, 
reflecting the nature of policing.

Sovereign Borders HO Delivering a fair but firm immigration and asylum system cracking down 
on abuse of the system and supporting those needing the United 
Kingdoms protection through fundamental end-to-end system reform; 
a new system differentiating those genuinely in need of our protection 
from others; judicial reforms; and effective returns

Suspicious Activity 
Reports (SARS) 
Reform

HO The Economic Crime Plan, jointly published by Home Office, 
Her Majesty’s Treasury and UK Finance in July 2019, includes 
commitments to Suspicious Activity Reports (SARs) reform, 
recognising the regime as the cornerstone of our whole response 
to economic crime. 
Through a “whole system” approach to economic crime, SARs Reform 
Programme is addressing 3 out of the 52 actions in the Economic 
Crime Plan to enable higher levels of detection, prevention, and 
enforcement (nationally and internationally): 
–  Action 30: SARs IT transformation and a design for the SARs regime 

target operating model. 
– Action 31: Greater feedback and engagement on SARs. 
– Action 32: Ensuring the confidentiality of SARs.
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A400M MOD The A400M Programme is intended to deliver and support ATLAS 
aircraft into service which are capable of:
–  Operating in domestic and international air environments, including 

contested air, to well-found and remote bases and airstrips.
–  The inter- and intra-theatre deployment, sustainment and recovery 

of passengers and freight.
–  Providing an aerial delivery capability in order to airdrop personnel 

and freight to the point of need.
–  Providing inter- and intra-theatre aeromedical movement 

of casualties.
–  Providing fixed-wing support to Standing Home Commitments 

and Contingent Overseas Operations, consistent with Defence 
Commitments’ direction in support of specialist users.

Armed Forces 
Recruiting 
Programme

MOD The Armed Forces Recruiting Programme is the Tri-Service 
programme responsible for delivering a single, common Tri-Service 
Recruiting Operating Model for the Armed Forces.

Armour MBT 2025 MOD The Armour Main Battle Tank Programme is the extension of the 
Army’s Main Battle Tank capability as part of a balanced force, 
credible and employable against current and emerging threats until 
an extended out of service date out to at least 2040. This will be 
achieved through a series of projects to extend the life of the current 
platform to deliver Challenger 3. These projects will fall under the 
governance of the overall Armour Main Battle Tank Programme. They 
include addressing obsolescence, lethality and survivability. Mobility 
is being addressed through a separate pan-platform project.

Armoured Cavalry 
2025

MOD The Armoured Cavalry programme is central to the Army’s Integrated 
Review and Future Soldier. It will deliver a multi-role Ground Mounted 
Reconnaissance capability, centred on the Ajax family of vehicles and 
their training and support systems, into service with the British Army. 
The six Ajax variants deliver a step change in capabilities compared to 
current in-service vehicles in the areas of Intelligence, Surveillance, 
Target Acquisition and Reconnaissance sensors, multi-domain 
integration, lethality, protection and mobility. Ajax will equip units in 
both Armour and Deep Reconnaissance and Strike Brigade Combat 
Teams in 3rd (United Kingdom) Division. 589 vehicles will be delivered 
through a firm priced contract with General Dynamics Land Systems 
(United Kingdom).

Astute Boats 1-7 MOD To deliver the seven boat Astute Class within approved performance, 
cost and time parameters, while actively contributing to the 
sustainment of the UK submarine design and manufacturing 
capability.

AURORA MOD Exempt under Section 24 of the Freedom of Information Act 2000 
(National security)

Brimstone 3 MOD Brimstone 3A is an obsolescence removal programme for the 
in-service Brimstone 2 missile and is an integral part of the Weapons 
Evaluation and Capability Assurance vision for a common stockpile 
across more than one platform. Brimstone 3B is a software upgrade 
of the Brimstone 3A missile introducing slow speed, low level launch 
capabilities, and improved targeting algorithms to support Remotely 
Piloted Air Systems.

CHINOOK 
CAPABILITY 
SUSTAINMENT 
PROGRAMME (CSP)

MOD Chinook Capability Sustainment Programme will provide a modern, 
cost-effective, Vertical Heavy Lift helicopter fleet that will be able to 
operate and survive in a multitude of environments, conducting 
high-tempo missions with minimal logistics footprint and high-levels 
of interoperability with key allies, to beyond 2050. Tranche 1 of the 
Programme delivers a transformational capability through the 
procurement of 14 new-build Chinook aircraft.
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Clyde 
Infrastructure

MOD The Clyde Infrastructure Programme is managing the design, 
delivery and transition into operational use of new build and 
updated infrastructure facilities in Her Majesty’s Naval Base Clyde 
(Faslane and Coulport).

Collective Training 
Transformation 
Programme

MOD The Collective Training Transformation Programme seeks to 
transform both the management and delivery of training and the 
experience for those going through training.

Core Production 
Capability

MOD Delivers safe nuclear reactor cores to meet the Royal Navy’s 
submarine programme, now and for the long term.

Crowsnest 
Programme

MOD The Crowsnest programme aims to deliver an organic Airborne 
Surveillance and Control capability as role fit to the Merlin Mark 2 
helicopter. By delivering concurrent Land, Sea and Air surveillance 
and control for Carrier Strike, Littoral Manouvre and Land, it will 
provide force protection, intelligance and support to strike assets. 
It is part of the Carrier Enabled Power Projection programme with 
Queen Elizabeth Class Carriers and the F-35 Lightening.

Defence Estate 
Optimisation

MOD Defence Estates Optimisation is a long-term investment to modernise 
the defence estate. It is an ambitious 25-year portfolio of 
construction activity, unit and personnel moves, and site disposals 
that will deliver a better structured, more economical and modern 
estate that more effectively supports military capability.

DREADNOUGHT MOD To deliver a four Boat Dreadnought SSBN Class within the approved 
performance, cost and time parameters, and contribute to the 
sustainment of the UK submarine design and manufacturing 
capability for Dreadnought and beyond. The scope of the programme 
covers the design, development and manufacture of four 
Dreadnought SSBN Class submarines, and other costs related to 
bringing this capability on line, in response to the requirement 
detailed in the Government White Paper 2006: The Future of the 
UK’s Nuclear Deterrent. The requirement for a class of SSBNs 
(Dreadnought) to replace the current Vanguard Class was re-endorsed 
in SDSR 15 and in the 2021 Integrated Review of Security, Defence, 
Development and Foreign Policy.

E7 Wedgetail MOD The E-7 Wedgetail programme will provide a 5th generation Airborne 
Early Warning and Control capability, with a Multi-role Electronically 
Scanned Array radar, that is interoperable and interchangeable with 
key allies to an anticipated Out-of-Service date of at least 2042.

European Common 
Radar System Mk 2

MOD The aim of the programme is to develop and integrate a world-class 
radar system which will keep RAF Typhoon, UK industry and 
Eurofighter exports at the forefront of military capability 
development and delivery. The European Common Radar System 
Mark 2 will be an Active Electronically Scanned Array as an upgrade 
from the current mechanically scanned sensor. In addition to a 
step-change improvement to traditional radar functions, this will give 
UK Typhoons a state-of-the-art Electronic Warfare capability 
including wide band Electronic Attack, essential in securing Control of 
the Air beyond 2030. 
European Common Radar System Mk2 investment sustains a highly 
specialised, world-leading UK industry base and ensures advanced 
technical skills and expertise in complex sensors are available for the 
Future Combat Air System programme. Delivering European Common 
Radar System Mk2 into service demonstrates the UK’s cutting-edge 
technological capabilities and builds international confidence in UK 
industrial capability. Integrating European Common Radar System 
Mk2 onto Typhoon ensures that it remains competitive for winning 
new export orders and provides a substantial revenue stream for UK 
industry from retrofitting the radar onto current Typhoon export 
customers’ aircraft.
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Fleet Solid Support MOD Fleet Solid Support will provide Auxiliary Shipping for stores, 
ammunition and food sustainment to Naval Forces at Sea.

Future Beyond Line 
Of Sight

MOD Under the Future Beyond Line Of Sight - SKYNET 6 programme the 
MOD will deliver and manage military Core Satellite Communications 
(SATCOM) services from September 22. This will include a new Service 
Delivery contract to take on existing core services and procurement 
of the next generation of space-based SATCOM capability.

Future Combat Air 
System

MOD Future Combat Air will play a vital role in the United Kingdom’s military 
strategic capabilities for decades to come, enabling us to defend the 
United Kingdom, our allies, and make a decisive contribution to global 
security. The Future Combat Air Systems Programme will design and 
deliver innovative systems of highly networked crewed and uncrewed 
air vehicles, sensors and effectors to be able to operate in a range of 
complex and evolving threat environments and preserve operational 
advantage for future decades.

Future Cruise Anti 
Ship Weapon 
(FCASW)

MOD The Future Cruise Anti Ship Weapon programme aims to deliver a next 
generation complex weapon to meet the UK’s Selective Precision 
Effect At Range Capability 5 and Future Offensive Surface Warfare 
requirements. In doing so it is the cornerstone of UK/Fr bilateral 
cooperation as part of the ‘Lancaster House Treaty’ and supports UK 
Freedom of Action, prosperity and critical UK industrial capability.

Future Defence 
Infrastucture 
Services (FDIS)

MOD The Future Defence Infrastructure Services Programme aims to 
deliver arrangements for the future delivery of Facilities Management 
services across the UK Defence estate. The first tranche of the 
programme will replace the existing suite of predominantly Hard 
Facilities Management Next Generation Estates Contracts. The 
second tranche of the programme will replace the existing Soft 
Facilities Management ‘HESTIA’ Contracts.

Future Maritime 
Support 
Programme

MOD The Future Maritime Support Programme is the contractual 
framework for operation of the three Naval Bases and support to the 
Royal Navy’s complex warships and submarines. The contracts placed 
under the Future Maritime Support Programme have succeeded the 
Maritime Support Delivery Framework arrangements with BAES and 
Babcock and will deliver the required scope of support to ensure the 
Royal Navy is able to deliver its key strategic requirements and other 
global commitments.

Ground Based Air 
Defence (GBAD)

MOD The Land Ground Based Air Defence programme will modernise 
the Army’s air defence capabilities in the face of rapidly developing 
threats, and is a very high priority for the Army. This includes the 
development of an integrated layered air defence system comprising 
Small Air Targets and Short and Medium Range Air Defence, and 
technology that allows engagement of targets at optimum range 
and early air raid warning.

Joint Crypt Key 
Programme

MOD Exempt under Section 26 of Freedom of Information Act 2000 
(Defence).

Land Environment 
Tactical 
Communication and 
Information 
Systems

MOD The Land Environment Tactical Communication and Information 
System programme is a military capability and business change 
programme that will deliver the Land Domain’s deployed digital 
backbone in support of tactical (front line) users in the Army, Royal 
Marine, RAF Regiment and RAF Deployed Operating Bases. It will be 
achieved through the ongoing sustainment, evolution or replacement 
of Communication Information Systems and associated applications 
to underpin the transition to a Single Information Environment for 
users across Defence.
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Land Intelligence, 
Surveillance, Target 
Acquisition and 
Reconnaissance 
(ISTAR)

MOD The Land Intelligence, Surveillance, Target Acquisition and 
Reconnaissance Programme will deliver an adaptable, robust and 
agile system that will enable the Army to find the enemy at range in all 
operational environments. The bedrock of the system will be an open 
system architecture, designed to be fully integrated with current and 
future communications and information systems to enable digital 
integration across the Army, wider Defence, and primary allies. This 
will enable a fully networked Intelligence, Surveillance, Target 
Acquisition and Reconnaissance system consisting of multiple 
sensors, that can be centrally commanded and coordinated. 
Automation will be used to speed up decision-making and reduce 
electronic emissions between component parts. The architecture, 
platforms and sensors required for the system will be developed and 
acquired separately, with a series of common standards ensuring that 
they remain compatible with the network.

Lightning 
Programme

MOD F-35B Lightning II is a key element of Combat Air - a 5th generation 
combat air vehicle with advanced sensors, mission systems and low 
observable technology. Lightning provides real strategic opportunity, 
and its impressive capability has already been demonstrated and is 
recognised. It is jointly operated by the RAF and Royal Navy from both 
land and sea, with a main operating base at RAF Marham which 
currently houses 617 Squadron and 207 Squadron, the Operational 
Conversion Unit. 

Maritime Electronic 
Warfare System 
Integrated 
Capability

MOD The Maritime Electronic Warfare Programme consists of two 
Category A projects: Maritime Electronic Warfare System Integrated 
Capability and Electronic Warfare Countermeasures. The Maritime 
Electronic Warfare Programme will provide a maritime Electronic 
Warfare capability enabled by openness, with the potential to keep 
pace with developments in anti-ship missile technology, contribute to 
the development of shared situational awareness and provide Force 
Protection through automated coordination of response to missile 
attack. Force Protection/Self Defence will be provided at an individual 
unit level or as part of a wider Task Group of ships. The programme will 
deliver improved operational effectiveness and reduced through life 
cost of surface ship Electronic Warfare capabilities.

Maritime Patrol 
Aircraft

MOD To deliver a Maritime Patrol Aircraft to provide persistent, responsive, 
effective and adaptive Military Capabilities in the Under Water, Above 
Water, Littoral and Land environments.

MARSHALL MOD Marshall enables military terminal air traffic management services in 
the UK and abroad.

Martlett MOD Future Anti Ship Guided Weapon commonly referred to as Martlet is 
required to enable Wildcat helicopter to deliver kinetic effect against 
and defeat difficult targets in the complex littoral and maritime 
environments, that lie outside the capabilities of other anti-ship 
weapon systems.

Mechanised 
Infantry 
Programme

MOD The Mechanised Infantry Programme will deliver modern wheeled 
Armoured Personnel Carriers that can perform a range of roles to 
support the Infantry, Combat Support, and Combat Service Support 
elements across new Brigade Combat Teams – a new concept 
emerging from the Integrated Review. The vehicles will be 
a significant contribution to enabling a highly deployable, networked 
force to operate differently from conventional industrial age combat 
forces, offering unique competitive advantage whether fighting, 
peacekeeping or delivering humanitarian aid.

MENSA MOD Exempt under Section 24 of the Freedom of Information Act 2000 
(National security).
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Meteor MOD Meteor is a multinational programme, developed by 6 Partner Nations 
(France/Germany/Italy/Sweden/Spain/United Kingdom) with the UK 
being the lead participant. The Meteor missile currently provides the 
UK Typhoon Tranche 2 & 3 with a Sovereign owned Beyond Visual 
Range Air to Air Missile capability. It is the intent to integrate it into the 
F-35B by 2026 to facilitate a common Beyond Visual Range Air to Air 
Missile across both platforms. The programme also aims to sustain a 
world beating Beyond Visual Range Air to Air Missile capability with our 
Meteor Partners to share cost and realise the benefits from competing 
in the global Beyond Visual Range Air to Air Missile export market.

Mine Hunting 
Capability

MOD The mine hunting Capability Programme will provide an agile, 
interoperable and survivable capability using emerging Maritime 
Autonomous Systems that enables strategic, operational and tactical 
freedom of manouvre and exploitation of the battle space in order 
to assure and sustain the delivery of Maritime Force Projection and 
Maritime Security capabilities at the time and place of the UK’s 
choosing across the range of Standing Commitments and Operations, 
by defating static underwater threats. 

MODnet Evolve MOD MODNET Evolve will sustain the essential base Information and 
Communications Technology infrastructure needed by the Ministry 
of Defence on exit from the current contracted service.

Naval Support 
Integrated Global 
Network (NSIGN)

MOD The Naval Support Integrated Global Network Programme will 
deliver Engineering and Equipment Support to Naval Platforms 
in the Maritime Domain on expiry of the Future Maritime Support 
Programme. It is a component programme of the Naval Enterprise 
Support Strategy Portfolio.

New Medium 
Helicopter

MOD The New Medium Helicopter programme intends to consolidate 
elements of Defence’s disparate fleet of medium lift helicopters 
from four platform types to one, through the procurement of a new 
helicopter-type.

New Style of 
Information 
Technology (Base)

MOD The New Style of IT Base programme was established to renegotiate 
the continuation of Defence IT systems, bringing in large savings from 
the original Defence Information Infrastructure contract, whilst also 
delivering significantly improved and new capability. The intent is to 
transform the delivery of information and communication technology 
across the majority of Defence users in offices, headquarters and 
bases, providing a new IT system that exploits the power of cloud 
computing, along with Microsoft Office 365 software, new modern 
Win10 laptops, that securely deliver greater agility and mobility to 
service personnel wherever they may be.

New Style of 
Information 
Technology 
Deployed

MOD Exempt under Section 26 of Freedom of Information Act 2000 
(Defence).

Next Generation 
(fixed) 
Communication 
Network

MOD Next Generation Connectivity Network is a 10 year programme to 
update and simplify the Ministry of Defence’s core Network. The Next 
Generation Communication Network Programme is responsible for 
delivering the Ministry of Defence’s future network in support of the 
Digital Backbone as well as ensuring that the Ministry of Defence’s 
fixed network continues to function to agreed standards of resilience 
and performance during the bridging period until the programme 
delivers its replacement services and solutions.

PEGASUS MOD Exempt under Section 24 of the Freedom of Information Act 2000 
(National security)
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Project Bramley MOD Exempt under Section 24 of the Freedom of Information Act 2000 
(National Security)

PROTECTOR MOD Protector will provide a certified remotely piloted air system with 
enhanced capabilities (to 2038) over those currently provided by the 
in-service Reaper air system. Protector will provide an armed, long 
range, persistent wide area surveillance with various sensors and be 
based at RAF Waddington in Lincolnshire.

Sea Venom MOD Future Anti-Surface Guided Weapon commonly known as Sea Venom 
is required to enable Wildcat Helicopter to deliver kinetic effect 
against, and defeat difficult targets in the complex littoral and 
maritime environments, that lie outside the capabilities of other 
anti-ship weapon systems.

Spearcap 3 MOD Spear Cap 3 will deliver the principal air-to-air ground weapon for 
UK F-35 and is critical to the aircraft’s Attack and Control of the Air 
capabilities in contested environments.

Spearfish Upgrade 
Programme

MOD To deliver in-service an upgraded submarine launched heavy-weight 
Torpedo that is safe, sustainable and capable of defeating modern 
Anti-Submarine Warfare and Anti-Surface Warfare threats in order 
to retain the UK’s dominance of the Underwater Battlespace.

Submarine 
Dismantling Project

MOD The Submarine Dismantling Project mandate covers preparation 
and execution to safely and securely dismantle the first defueled 
and decommissioned Royal Navy submarine in Rosyth by 2026.

Submarine 
Waterfront 
Infrastructure 
Future

MOD The Submarine Waterfront Infrastructure Future project is 
investing in infrastructure at Devonport to support the maintenance 
of the Royal Navy’s Astute Class nuclear-powered submarines. 
The facilities being provided include a new non-tidal berth and 
a refurbished dry dock.

TEUTATES MOD Exempt under Section 24 of the Freedom of Information Act 2000 
(National security).

Type 26 Global 
Combat Ship 
Programme

MOD Type 26 Global Combat Ship Programme will procure 8 x Anti Submarine 
Warfare ships and associated support. To deliver an interoperable, 
survivable, available and adaptable capability that is operable globally 
within the maritime battle space to contribute to sea control for the 
Joint Force and contribute to maritime force projection and Joint 
Force command and control with the flexibility to operate across 
and within the range and scale of Contingent and non-Contingent 
operations. This 8 ship programme will deliver Anti-Submarine 
Warfare capability to protect strategic assets, sustain national 
shipbuilding capability and increase resilience of the Naval Service.

Type 31e MOD The Type 31 general purpose frigate programme is designed to 
deliver a general-purpose frigate capability and act as the pathfinder 
programme for the National Shipbuilding Strategy. From the mid-
2020s, Type 31 will be at the heart of the Royal Navy’s surface fleet, 
deterring aggression and maintaining the security of the UK’s interests. 
They will work alongside our Allies to deliver a credible UK warship 
presence across the globe. Flexible and adaptable by design, Type 31 
frigates will undertake missions such as interception and disruption 
of those using the sea for unlawful purposes, collecting intelligence, 
conducting defence engagement and assisting those in need.
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10,000 Additional 
Prison Places

MOJ The prison population is forecast to rise significantly during the 
2020s, and projected demand will soon outstrip supply. There is 
therefore a need to increase prison capacity. In August 2019, the 
Prime Minister announced that £2.5bn would be made available to 
deliver 10,000 additional prison places through the building of new 
prisons and expanding the prison estate.  This has since been 
amended to £3.8bn, the New Prisons projects now form part of the 
20,000 Additional Prison Places commitment; its scope is to build 
four new prisons (of up to 1,680 places each).

10,000 Additional 
Prison Places 
Programme 
– Estate Expansions

MOJ The prison population is forecast to rise significantly during the 
2020s, and the department is bringing forward new prison places 
to accommodate new offenders. In August 2019 the Prime Minister 
announced £2.5bn of funding to deliver 10,000 additional prison 
places through the building of new prisons and expanding the 
prison estate. This has since been amended to £3.8bn and Estate 
Expansions now forms part of the 20,000 Additional Prison Places 
commitment; its scope is to deliver places through expanding the 
existing estate by building new houseblocks on existing prison 
sites, modular Category D units for the Open Prison estate, major 
refurbishments, increased spaces in the Women’s estate and a 
number of smaller scale investments.

Accelerated 
Houseblocks

MOJ The prison population is forecast is scheduled to rise significantly 
in the 2020s and the department is bringing forward new prison 
places to accommodate new offenders. The Accelerated Houseblock 
Programme aims to deliver 2500 places as part of the wider 
Prison Capacity Portfolio Programme with an aim to deliver over 
20,000 places.

Approved Premises MOJ The Approved Premises Expansion Programme (APEX) will increase 
capacity in Approved Premises. Approved Premises are residential 
units in the community which house and monitor offenders following 
their release from prison. They protect the public and rehabilitate 
offenders. APEX was initiated in response to the ministerial 
commitment made on 24th January 2019 to build over 200 additional 
places in Approved Premises to meet increased demand.

Community 
Accommodation 
Service Tier 2

MOJ This is a critical service for HMPPS, providing suitable 
accommodation and support for low and medium risk offenders, 
primarily on Bail and Home Detention Curfew who would otherwise be 
held in custody, and thereby eases pressure on the prison population. 
The current contract expires on 30 September 2022 and needs to 
be replaced.

Electronic 
Monitoring

MOJ Implementing a new electronic monitoring system and a service 
for the day-to-day monitoring of subjects wearing the devices

Electronic 
Monitoring 
Expansion

MOJ The Electronic Monitoring Expansion Programme seeks to expand 
the impact, use and efficacy of electronic monitoring as a tool for 
the management of offenders in the community, helping reduce 
reoffending and protecting the public. The programme’s aims 
include – effectively retendering the current service, increasing 
the scope and reach of electronic monitoring, building a more 
comprehensive evidence base, and more closely aligning the 
electronic monitoring with the probation service.

Evolve Network 
Services

MOJ Re-procurement of WAN and LAN Services suitable for the current 
and future needs of the Authority, to replace the existing FITS WAN/
LAN contract and comply with Public Procurement regulations. 
The project includes requirements gathering, ITT / Procurement 
preparation, competitive procurement followed by the transition 
of services and exit of the existing contracts.
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Evolve Voice & 
Video Services

MOJ Re-procurement of Voice and Video Services suitable for the current 
and future needs of the Authority, to replace the existing FITS Voice 
and Video (VVI) contract and comply with Public Procurement 
regulations. The project includes requirements gathering, ITT/
Procurement preparation, competitive procurement followed by 
the transition of services and exit of the existing contracts.

Glen Parva New 
Build Prison

MOJ The new prison at Glen Parva, HMP Fosse Way, will be a resettlement 
prison, creating 1715 Category C resettlement places. The prison will 
be operated by Serco following a recent tendering competition. 

HMCTS 
Decommission and 
Legacy Risk 
Mitigation (DLRM) 
Programme

MOJ The Decommission and Legacy Risk Mitigation (DLRM) Programme 
has been established to mitigate the risks presented by HMCTS’ 
legacy technology. The DLRM Programme will retire aged and 
unsuedapplications where possible and for those applications still 
required it will update the application and migrate it to supported 
hosting environments.

HMCTS Reform MOJ Our ambitious, multi-year Reform Programme was launched in 2016 
and is a £1.3 billion investment to improve the accessibility and 
efficiency of courts and tribunals in England and Wales. By introducing 
straightforward digital services, modern technology and modern 
ways of working we will increase access to justice for everyone. The 
programme is already having a real impact on the way justice is being 
delivered. Appealing immigration and asylum decisions, disputing 
benefits decisions and local authorities applying to take children into 
care can now be done online. In total, eight online services are now 
live across all jurisdictions and have been used more than 700,000 
times with consistently high satisfaction rates.

HMP Five Wells 
New Prison

MOJ The new prison at Wellingborough, HMP Five Wells will be a 
resettlement prison, creating 1715 Category C resettlement places. 
It will house prisoners nearing the end of their sentence or on short 
custodial sentences. The prison is privately operated by G4S who 
completed their 12 month mobilisation period ahead of service 
commencing in February 2022

MOJ_0073_2122-Q4 MOJ Drug misuse ruins lives, drives offending behaviours and damages 
communities. Drug testing of offenders is established practice within 
the criminal justice system in England and Wales to help prevent harm 
to these individuals and manage the risk of reoffending. The proposed 
Drug Testing Service has been developed concurrently with the 
HMPPS Drug & Alcohol Strategy which will complement the 
forthcoming new cross-government Drug Strategy and will harness 
powers in the Prison (Substance Testing) Act 2021 to test for all illicit 
substances. This new contract seeks to rectify deficiencies in the 
current service by allowing for the testing of those in our care in 
prisons and under statutory supervision in the community for a much 
broader range of drugs and prescribed medications misuse, and 
provide better evidence of drug prevalence to inform treatment and 
support interventions as well as legal and disciplinary proceedings.

PFI Prisons Expiry 
& Transfer Project

MOJ The aim of this project is to carry out the exit and transfer of services 
HMP Parc, Altcourse and Lowdham Grange in a safe, effective and 
efficient manner following the expiry of their PFI contracts between 
Q4 2022 and Q2 2023. HMPPS needs to undertake essential work 
to ensure it is able to manage the expiry of the Project Agreements 
and transfer the service, while maintaining continuity so there is no 
disruption to the regime or capacity at the prisons and also ensure 
opportunities to modernise the sites and align service provision to 
future need is fully considered.
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Print 
Reprocurement

MOJ This project is renewing the departments print contract; establishing 
an open framework competition to ensure value for money and the 
delivery of a high-quality service. The new print contract will deliver 
an improved contract and new devices across the MoJ estate

Prison Retail MOJ Re-competition of the Prison Retail contract, which delivers a service 
to all public sector prisons and 4 private prisons in England and Wales. 
This service is a critical operational function within the prison estate, 
providing prisoners with the opportunity for choice and contributes to 
a more safe, decent and secure environment within prisons. 
The service also supports rehabilitation by providing prisoner 
employment positions; prisoners have an opportunity to learn 
vocational skills and gain real-world job experience and prepare 
and secure employment on release.

Prison Technology 
Transformation 
Programme (PTTP)

MOJ PTTP is delivering new end user technology for HM Prison Service 
(HMPS) and its Headquarters, to replace the existing Quantum IT 
system. This includes designing and delivering a new infrastructure 
build and service support solution, and providing staff with a modern 
working 'MoJ Official' device using Microsoft Office 365 operating on 
Windows 10 in the Cloud. The new platform and devices are being 
deployed to around 60,000 HMPS technology users spread across 
over 160 public and private prisons and HQ sites.

Probation 
Programme

MOJ On 26 June the current structures for probation services were 
replaced with a unified Probation Service split into 12 probation 
regions across England and Wales bringing together offender 
management for all levels of risk, together with responsibility 
for unpaid work, accredited programmes and other structured 
rehabilitative interventions.

Probation 
Workforce Reform

MOJ The aim is to build a strengthened, innovative and professional 
Probation workforce which leads the criminal justice system, 
protects the public and reduces re-offending now and in the future.
The Programme aims to create a modernised, diverse and open 
workforce culture that enables our people to be their best. This will 
ultimately reduce reoffending, protect the public and deliver change 
in a way which achieves value for money.

Rapid Deployment 
Cells Project

MOJ RDCP offers a flexible short-term capacity solution across the prison 
estate. It is designed to provide a significant number of spaces and to 
be delivered at pre-determined sites by December 2022. The units are 
a temporary measure to help manage the population demand.

Security 
Investment 
Programme

MOJ In 2019 £100m was invested enhancing security at prisons. 
The Security Investment Programme (SIP) proposal comprised 
new measures to tackle serious organised criminals smuggling 
illicit items into prison and running their networks while in custody. 
These measures included strategies to; detect and block mobile 
phone and internet signals in the highest risk prisons; deliver 
a necessary physical security regime throughout the closed estate; 
enable the Business to effectively get on top of the threat of 
corruption; and build capacity to cope with the increasing threat from 
serious organised criminals. The strategic aim of the programme was 
to reduce the crime in prison that disrupts delivery of safe, decent and 
secure regimes and causes harm in the community.
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YOI Education 
Services Retender

MOJ There is a legal duty on HM Government to provide education to all 
children of school age; equally, access to education is every child’s 
right under agreed obligations. The provision of education services is 
a key part of delivering the statutory aim of the Youth Justice service 
and supports the delivery of our strategic objectives including to 
reduce re-offending and protecting the public from harm and 
ensuring that our prisons are decent, safe and productive places to 
live. The current contracts for education services in public sector 
YOIs in England end by September 2022 and a replacement service 
is required. The YOI Education Services Retender project seeks to 
transform the quality of learning services in order to support the 
delivery of better outcomes for young people in our care including in 
terms of transition and resettlement, and to help promote positive 
identity shift.

YOUTH JUSTICE 
REFORM 
PROGRAMME

MOJ The Youth Justice Programme has two aims; to make youth custody 
a place of safety both for children and those who work there, and to 
improve the life chances of children in custody.

NCA 
Transformation 
Portfolio

NCA The NCA's Transformation Portfolio will enable the NCA to become 
an intelligence led and digitally driven organisation. Our current 
capabilities and operating model limit our ability to relentlessly 
disrupt the changing threats, especially internet and digitally related 
threats. The NCA's Transformation Portfolio will deliver the culture, 
capability and capacity to enable the NCA to be a world-class law 
enforcement agency, leading the work to cut serious and 
organised crime.

Census & Data 
Collection 
Transformation 
Programme

ONS Delivering a successful 2021 Census, researching how to make it the 
last of its kind and transforming the work of ONS in how we collect, 
process, and analyse data.

Integrated Data 
Programme

ONS The Integrated Data Programme is a radical and transformative 
proposal to bring together ready to use data and enable faster and 
wider collaborative analysis for the public good. The service delivers 
a secure and trusted Cloud hosted integrated data service enabling 
end to end collaborative analysis and dissemination of statistical and 
analytical outputs. The service will significantly simplify, increase 
and expedite access to data while balancing legal, security, data 
protection and ethics and enhances data ready for use after applying 
assured methodology and data management practices. The service 
will enable accredited analysts and researchers from government, 
wider public services and research organisations to produce faster 
and deeper analytical outputs of targeted public policy questions 
and more effective social, health, economic and environmental 
outcomes. Policy focused analysis conducted across government 
will demonstrate value of integrated data and the additional evidence 
and insight that is generated from it.
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