

one.network, Skewb & Cadent



one.network, Skewb & Cadent collaborate to drive innovation

Skewb, with their many years of experience in the utility sector, are priming the contract with Cadent and implementing one.network's innovative Planning & Coordination solution to deliver efficiencies in works planning, promotion and permit approvals.

Skewb identified an opportunity to help Cadent work more efficiently and communicate more effectively with highway authorities using the one.network platform. Now, Cadent are using the one.network Traffic Management module to plan and plot street works in and are using our Plan Share tool to submit these for approval to Northamptonshire Council.

“Before one.network, street works permit approvals took up to 4 weeks. Now, it takes just 2 days!”

What has one.network delivered?

Thanks to the instrumental support of Skewb, Cadent have, using our Traffic Management and Plan Share technology, been able to:

- Collaborate and communicate to improve and accelerate planning and works start times.
- Reduce street works permit approval times from four weeks to two days.
- Improve customer satisfaction with faster works completion.

“Using Plan Share, we were able to communicate with Northamptonshire Council to bring forward our street works by 8 weeks! This is a real win for us and our customers.”

Working together

Skewb introduced Cadent to one.network's Plan Share technology to help them improve their communication with highway authorities and speed up permit approvals.

Using this tool, Cadent have been able to bring forward street works planned in Northampton for the 18th of October to the 6th of September. Further communication via Plan Share, meant that Northamptonshire Council requested to bring these works forward even earlier to the 27th of August due to school holidays, meaning the works would take place eight weeks earlier than planned!

The added benefit is that this was all agreed in just two days, where previously, using traditional email communication, this would have taken up to four weeks.



Rebecca Payne

Innovation Project Manager
Cadent

“Plan Share has revolutionised our communication with Northamptonshire and will continue to improve and enhance our collaboration with highway authorities across our networks.”

